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Disclaimer 
This document provides information on preparing wastewater planning documents and environmental reports 

for funding public wastewater utility projects. This information offers guidance for utility managers, 

engineering consultants and environmental consultants, and should be interpreted and used in a manner fully 

consistent with federal and state environmental laws and implementing rules. This document is not a final 

agency action and does not create any rights, duties, obligations, or defenses, implied or otherwise, in any 

third parties. This document should not be construed as rule, although some of it describes existing state and 

federal laws. The recommendations contained in this document should not be construed as a requirement of 

rule or statute. The organizations that developed this document anticipate revising this document from time 

to time as conditions warrant.  
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Alternative formats  
Documents can be provided upon request in an alternate format for individuals with disabilities or in a language 

other than English for people with limited English skills. To request a document in another format or language, 

call DEQ in Portland at 503-229-5696, or toll-free in Oregon at 1-800-452-4011, ext. 5696; or email 

deqinfo@deq.state.or.us. 
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Executive Summary 
 
This guide will assist communities in developing and evaluating wastewater alternatives to meet their long-term 

needs. Planning for wastewater treatment and disposal facilities is critical for every community to protect public 

health and maintain a high quality of life. Public agencies face considerable financial demands, fluctuations in 

population, and a broad range of social and economic issues. The planning, design, construction and 

maintenance of wastewater facilities should be environmentally sound and an efficient use of public funds.  

Funding wastewater projects is especially challenging for small communities, defined as having a population 

of 10,000 or fewer. While private funding options exist, USDA-RD, HUD Community Development Block 

Grants, Business Oregon and Oregon DEQ Clean Water State Revolving Fund finance many wastewater 

projects. To access these funds, communities must submit a wastewater planning document.  

 

Each funding organization has separate requirements for the planning document and it is difficult to know 

which funding organization or combination of organizations will provide the best funding package. 

Accordingly, this guide provides direction to utility managers, public works directors and consultants in 

developing a single wastewater planning document that meets the requirements of all these public funding 

organizations.  

 

In addition to information on the funding organizations, wastewater utility managers will find an overview of 

relevant planning process and resources. Engineering consultants are provided with detailed information 

about the content of wastewater planning documents. Finally, environmental consultants are presented with 

detailed information about the content of environmental reports.
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Introduction 
Wastewater utilities in Oregon operate under permits issued by the Oregon Department of Environmental 

Quality. The permit requirements with respect to discharges reflect the federal Clean Water Act. 

 

Many of Oregon’s public wastewater systems are aging, undersized and/or unable to meet increased regulatory 

requirements. In response, public agencies plan periodic plant and collection system maintenance, 

improvements and expansion. Outside of bonds or traditional bank loans, publicly owned wastewater utilities 

in Oregon have four primary sources of public funds available to them, described below.   

 

 Oregon Department of Environmental Quality 

DEQ administers the Clean Water State Revolving Fund, which provides below market rate loans to 

public agencies for preparing planning and environmental review documents, design and construction 

of wastewater facilities and other water quality improvement design and construction projects. DEQ 

offers initial assistance for communities who need technical guidance or are in the early stages of 

planning a wastewater treatment facility. Call 503-829-LOAN or visit 

http://www.oregon.gov/deq/wq/cwsrf to find a project officer in your region. 

 Business Oregon 

Business Oregon administers the federal Housing and Urban Development Community Development 

Block Grant program for “non-entitlement areas,” meaning cities with fewer than 50,000 people and 

counties with fewer than 200,000, within Oregon, as well as the Oregon Lottery-funded 

Water/Wastewater Financing and Special Public Works Fund grant and loan programs. These 

programs can finance preparation of planning and environmental review documents, however, 

Business Oregon focuses on post-planning projects that are ready for design and construction. 

Business Oregon hosts financing meetings called One Stops that connect communities with shovel-

ready projects to financing agencies. Contact a Business Oregon representative at oregon4biz.com or 

call 503-986-0123 for details. 

 United States Department of Agriculture USDA-RD 

United States Department of Agriculture USDA-RD administers several loan and grant programs 

focused on constructing and upgrading needed public and private nonprofit utility systems, including 

wastewater systems in small rural communities of fewer than 10,000 people. Call 1-866-923-5626 or 

visit www.rd.usda.gov/or. 

 Rural Community Assistance Corporation 

Rural Community Assistance Corporation is a private nonprofit organization that provides training and 

technical assistance with funding through the national Rural Community Assistance Partnership. This 

agency is designated a Community Development Financial Institution by the U.S. Department of 

Treasury and can provide low-interest loans for projects. Financing can cover feasibility and pre-

development expenses to meet USDA-RD’s requirements. Visit http://www.rcac.org/. 

 

These organizations require the submittal of an appropriate planning document as a condition of funding. 

Additionally, DEQ’s Clean Water State Revolving Fund, USDA-RD and Rural Community Assistance 

Corporation require an environmental review to comply with the National Environmental Policy Act or the 

Clean Water State Revolving Fund’s State Environmental Review Process. 

 

 

 

 

 

  

http://www.oregon.gov/deq/wq/cwsrf
http://www.oregon4biz.com/
https://www.rd.usda.gov/or
http://www.rcac.org/
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Wastewater planning overview 
and process 
Utilities planning framework 
In 2007, six major water and wastewater associations and the U.S. Environmental Protection Agency signed an 

agreement pledging to support effective utility management, known as EUM, based on “Ten Attributes of 

Effectively Managed Water Sector Utilities” and five “Keys to Management Success.” These comprise a 

comprehensive framework for operations, infrastructure, customer satisfaction, community welfare, natural 

resource stewardship and financial performance. These attributes are:  

 

1. Product Quality: Produces treated wastewater and process residuals in full compliance with 

regulatory and reliability requirements and consistent with customer, public health and ecologic needs. 

2. Customer Satisfaction: Provides reliable, responsive and affordable services in line with explicit, 

customer-accepted service levels. Receives timely customer feedback to maintain responsiveness 

to customer needs and emergencies. 

3. Employee and Leadership Development: Recruits and retains a workforce that is 

competent, motivated, adaptive and safe working. 

4. Operational Optimization: Ensures ongoing, timely, cost-effective, reliable and sustainable 

performance improvements in all facets of its operations, with a focus on minimizing resource use, 

loss and impacts. 

5. Financial Viability: Understands the full life-cycle costs and maintains a balance between long-

term debt, asset values, operations and maintenance expenditures, and operation revenues. 

6. Infrastructure Stability: Understands the condition of and cost associated with critical 

infrastructure assets. Maintains and enhances the conditions of all assets over the long term. 

7. Operational Resiliency: Proactively identifies, assesses, establishes tolerance levels for, and 

effectively manages the full range of risks (legal, regulatory, financial, environmental, safety, 

security, natural disaster-related and other catastrophic-disaster related). 

8. Community Sustainability: Explicitly considers a variety of pollution prevention, watershed 

and source water protection approaches. Manages operations to: 

 Protect, restore and enhance the natural environment 

 Efficiently use water and energy resources 

 Promote economic vitality 

 Foster overall community improvement 
9. Water Resource Adequacy: Ensures water availability consistent with current and future 

customer needs, mostly applicable to water utilities. 

10. Stakeholder Understanding and Support: Fosters understanding and support from oversight bodies, 

community and watershed interests, and regulatory bodies for services levels, rates structures, 

operation budgets, capital improvement programs and risk management decisions. 

 

In 2008, the associations and EPA developed an Effective Utility Management Primer to help water and 

wastewater utility managers make practical, systematic changes to achieve excellence in utility performance. 

The primer helps utility managers address their most pressing needs through a customized, incremental 

approach. EPA, utility advisors, collaborating organizations, and these funding organizations encourage all 

utility managers to implement the strategies outlined in the primer. 

 

In 2013, USDA-RD and the EPA developed “Rural and Small Systems Guidebook to Sustainable Utility 

Management” using the EUM framework to address needs for small systems. They also developed “Workshop 

in a Box: Sustainable Management of Rural and Small Systems Workshops,” a guide for training on 

sustainable utility management for small systems. DEQ and Rural Community Assistance Corporation use 

these tools at trainings. 

https://www.epa.gov/sites/production/files/2017-01/documents/eum_primer_final_508-january2017.pdf
https://www.epa.gov/sustainable-water-infrastructure/rural-and-small-systems-guidebook-sustainable-water-and-wastewater
https://www.epa.gov/sustainable-water-infrastructure/rural-and-small-systems-guidebook-sustainable-water-and-wastewater
https://www.epa.gov/sustainable-water-infrastructure/workshop-box-sustainable-management-rural-and-small-water-and
https://www.epa.gov/sustainable-water-infrastructure/workshop-box-sustainable-management-rural-and-small-water-and
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Utilities planning resources 
Sound planning is critical to the effective management of a utility and its infrastructure. In recognition of this, in 

2012, the Office of Water at EPA published Planning for Sustainability: A Handbook for Water and Wastewater 

Utilities.  The handbook shows utilities how to build sustainability and other considerations into their planning 

processes. It also helps them determine the right infrastructure choices for communities and ensure effective 

management.  

 

Lean is a set of practices that can help utilities achieve the outcomes embodied in the Effective Utility 

Management Primer. The Lean process can help utilities, improve efficiency, reduce waste in their operations, 

and promote utility sustainability In October 2012, EPA released the Resource Guide to Effective Utility 

Management and Lean based on input and examples from several utilities involved in both the primer and Lean.   

 

Asset management 
An important element of infrastructure stability is asset management, which means maintaining a desired level 

of service for what you want your assets to provide at the lowest life-cycle cost. This refers to the most cost 

effective option for rehabilitating, repairing or replacing an asset. A high-performing asset management 

program incorporates detailed asset inventories, operation and maintenance tasks, and long-range financial 

planning to build system capacity. EPA developed an asset management handbook. These funding 

organizations encourage all utilities to implement asset management. 

 

Integrated planning 
Utilities face a daunting task in addressing multiple Clean Water Act requirements due to growth, aging 

infrastructure and water quality issues such as toxics, sanitary sewage overflows and stormwater. EPA, states 

and utilities often focus on each requirement individually without consideration of all obligations. This 

approach may unintentionally keep a municipality from addressing its most serious water quality issues first. 

 

In 2012, EPA outlined an Integrated Planning approach that allows utilities to evaluate water quality problems 

more holistically. This integrated planning process involves sequencing Clean Water Act requirements in a 

manner that addresses the most pressing health and environmental protection issues first. EPA has published 

several documents on integrated planning, including: 

 

 Achieving Water Quality Through Integrated Municipal Stormwater and Wastewater Plans  

 Integrated Municipal Stormwater and Wastewater Planning Approach Framework  

 Combined Sewer Overflows--Guidance for Financial Capability Assessment and Schedule 

Development  

 Financial Capability Assessment Framework for Municipal Clean Water Act Requirements  

 Integrated Municipal Stormwater and Wastewater Planning Frequently Asked Questions 

 

Purpose of a wastewater planning document 
Wastewater planning results in multiple benefits, such as:  

 

 Documenting and addressing current and potential environmental and regulatory issues  

 Providing an educational tool for the public, community decision makers and state and federal 

agencies 

 Contributing to the research, data collection and analysis that DEQ may use to develop or reissue the 

associated wastewater discharge permit 

  

https://www.epa.gov/crwu/sustainable-practices-water-utilities
https://www.epa.gov/crwu/sustainable-practices-water-utilities
https://www.epa.gov/sites/production/files/2017-01/documents/eum_primer_final_508-january2017.pdf
https://www.epa.gov/sites/production/files/2017-01/documents/eum_primer_final_508-january2017.pdf
https://www.epa.gov/sustainable-water-infrastructure/resource-guide-effective-utility-management-and-lean
https://www.epa.gov/sustainable-water-infrastructure/resource-guide-effective-utility-management-and-lean
https://nepis.epa.gov/Exe/ZyNET.exe/2000261D.TXT?ZyActionD=ZyDocument&Client=EPA&Index=2000+Thru+2005&Docs=&Query=&Time=&EndTime=&SearchMethod=1&TocRestrict=n&Toc=&TocEntry=&QField=&QFieldYear=&QFieldMonth=&QFieldDay=&IntQFieldOp=0&ExtQFieldOp=0&XmlQuery=&File=D%3A%5Czyfiles%5CIndex%20Data%5C00thru05%5CTxt%5C00000007%5C2000261D.txt&User=ANONYMOUS&Password=anonymous&SortMethod=h%7C-&MaximumDocuments=1&FuzzyDegree=0&ImageQuality=r75g8/r75g8/x150y150g16/i425&Display=hpfr&DefSeekPage=x&SearchBack=ZyActionL&Back=ZyActionS&BackDesc=Results%20page&MaximumPages=1&ZyEntry=1&SeekPage=x&ZyPURL
https://www.epa.gov/npdes/integrated-planning-municipal-stormwater-and-wastewater
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Funding organizations require a wastewater planning document to: 

 

 Assure that all viable alternatives are evaluated 

 Demonstrate how the recommended project is a cost-effective and environmentally sound 

alternative, including a “present worth” alternative analysis 

 Determine the least-cost viable alternative that is modest in design, size and cost for federal 

USDA-RD funding 

 Show how the cost of facility improvements, maintenance and operations will be paid, examining 

current user rates for adequacy and forecasting when rate increases are necessary 

 Serve as a guide by presenting engineering design criteria, process type and extent, alternate site 

locations, and cost estimates 

 

DEQ’s Clean Water State Revolving Fund requires an engineering planning document, generally in the form 

of a comprehensive facilities plan, but may accept a pre-design report in certain circumstances. USDA-RD 

also requires submittal of a wastewater planning document, called a Preliminary Engineering Report, during 

the application process. Business Oregon’s Community Development Block Grant, Water/Wastewater and 

Special Public Works Fund programs all require a planning document before funding a final design and 

construction project.  

 

Preparation for wastewater planning 
Preparation before hiring a consultant can save time and money. Several tools can help assess utilities’ needs, 

such as the EUM Primer self-assessment tool. This helps identify options for improvement, establishes a 

baseline from which to measure progress, and will be useful in consensus building among the utility's 

stakeholders, such as city councils, sanitary system boards and community and watershed interests. Asset 

management tools, such as EPA's Check-up Program for Small Systems, will help with evaluating the 

operation and maintenance costs associated with specific systems and equipment. DEQ, USDA-RD, Business 

Oregon and Rural Community Assistance Corporation offer technical assistance with the use of self-

assessment tools. 

 

A wastewater planning document includes information on the system’s condition and capacity, current and 

projected population, wastewater flows, treatment plant loading and the utility’s financial viability. 

Accordingly, a utility can better prepare for facilities planning by:  

 

1. Reviewing existing operations and maintenance costs and compiling several years of budgets, including 

existing debt service. 

2. Conducting an asset inventory and condition assessment, which includes system deficiencies and 

capacity estimates. 

3. Conducting collection system inflow and infiltration, Infiltration/Inflow, studies, identifying I/I 

reduction projects, and determining a reasonable estimate of achievable I/I removal. If the 

collection system is in poor condition, design flows calculated with existing data will result in 

excessively large treatment plant expansions. It may be necessary to complete several collection 

system projects and measure the results over several wet seasons. Making sure that population 

projections are no more than five years old. 

4. Assuring that the wastewater monitoring information is accurate. For example: 

 Do the flow meters have an adequate range?  

o Are the flow meters calibrated annually? 

o Is the lab following a written quality analysis and quality control, QA/QC, plan? 

 A utility may also consult with DEQ about the preparation process to discuss:  

o Reasons the utility wants to do a facilities plan 

o Preparatory work that has been done 

o What work the utility could do itself 

o Whether the utility is prepared to move the project forward after the facilities plan is 

completed 

https://www.epa.gov/sites/production/files/2017-01/documents/eum_primer_final_508-january2017.pdf
https://www.epa.gov/dwcapacity/resources-cupss-users
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Consultant selection 
Preparing wastewater planning documents will likely require hiring consultants. When seeking professional 

services, utilities should select the consultant best qualified to meet their needs in the most cost effective 

manner. All public utilities must comply with state law and their own local procurement policies. Oregon 

procurement provisions are in Oregon Administrative Rule Chapter 137, Division 48 and require that 

procurement for engineering services that cost more than $250,000 be procured through qualification-based 

selection, rather than via a fee-based selection process.  

 

In addition to State of Oregon qualification based selection requirements, utilities applying for funding from 

USDA-RD must select an engineer using the process described in Chapter 7 of the Code of Federal Regulations 

(7 CFR 1780.39(b)), which follows the qualification-based selection process. This process involves a public 

announcement, such as a Request for Qualifications, of all requirements for engineering services and 

negotiation of contracts based on demonstrated competence and qualifications for the type of professional 

services required. DEQ’s Clean Water State Revolving Fund and the Water/Wastewater and Special Public 

Works Fund programs do not require this process though it is strongly encouraged. 

 

Utilities may also wish to review written guidance. EPA’s Contracting for Professional Services presents a 

systematic set of proven contract procedures and guidance on how to minimize or avoid common issues and 

problems that can arise. The League of Oregon Cities’ City Handbook (chapter 9) contains useful information 

about the public procurement process. The National Rural Water Association and the Rural Community 

Assistance Partnership also can help in selecting an engineer. Utilities may also wish to purchase handbooks 

and other resources for assistance with preparing request for proposals and requests for qualifications. 

 

Clean Water State Revolving Fund loans and USDA-RD require compliance with the American Iron and Steel 

Act, which requires that some iron and steel products must be manufactured in the United States if used in the 

construction of wastewater treatment facilities. However, only Clean Water State Revolving Fund loans require 

the Davis Bacon Act, which mandates payment of prevailing wages. Borrowers must follow either Davis Bacon 

or Buruea of Labor and Industries wage requirements, whichever is higher. Clean Water State Revolving Fund 

loans also require a Fiscal Sustainability Plan, which evaluates the assets and efficiency of a treatment system.  

 

When is an environmental review required? 
The four funding organizations require some level of environmental review although specific requirements and 

processes may vary. 

 

Contact the funding organization early in the planning process to identify the appropriate level of environmental 

review. If you anticipate a project to be Community Development Block Grant-funded or involve special 

circumstances, contact Business Oregon to determine the level of environmental review required under the 

CDBG program. DEQ’s Applicant Guide to the State Environmental Review Process explains the requirement 

for a Clean Water State Revolving Fund loan. USDA-RD offers Environmental Guidance. EPA offers guidance 

on writing an Environmental Information Document, required for certain grants. 

 

Wastewater planning process 
After hiring a consultant, the utility should host a “kick-off” meeting with the consultant and DEQ. The 

Regional Development Officer should also be invited for Business Oregon funded projects. The purpose of 

the kick-off meeting is to help the utility and consultant obtain a clear understanding of current, known and 

potential future regulatory requirements that may affect project design and scoping of alternatives.  

 

Utilities should submit draft-planning documents to DEQ and participating funding organizations for review and 

comment. An environmental report is not required with the draft planning document. DEQ may convene a final 

review meeting and issue a comment letter afterward. For Business Oregon funded projects, the Regional 

Development Officer may also attend. The consultant will then make the necessary changes and resubmit the 

document. DEQ will give final or conditional approval once requested changes are made.  

http://arcweb.sos.state.or.us/pages/rules/oars_100/oar_137/137_048.html
https://www.gpo.gov/fdsys/pkg/CFR-2010-title7-vol12/pdf/CFR-2010-title7-vol12-sec1780-39.pdf
https://nepis.epa.gov/Exe/ZyNET.exe/2000GEDW.TXT?ZyActionD=ZyDocument&Client=EPA&Index=1981+Thru+1985&Docs=&Query=&Time=&EndTime=&SearchMethod=1&TocRestrict=n&Toc=&TocEntry=&QField=&QFieldYear=&QFieldMonth=&QFieldDay=&IntQFieldOp=0&ExtQFieldOp=0&XmlQuery=&File=D%3A%5Czyfiles%5CIndex%20Data%5C81thru85%5CTxt%5C00000003%5C2000GEDW.txt&User=ANONYMOUS&Password=anonymous&SortMethod=h%7C-&MaximumDocuments=1&FuzzyDegree=0&ImageQuality=r75g8/r75g8/x150y150g16/i425&Display=hpfr&DefSeekPage=x&SearchBack=ZyActionL&Back=ZyActionS&BackDesc=Results%20page&MaximumPages=1&ZyEntry=1&SeekPage=x&ZyPURL
http://www.orcities.org/Portals/17/CityResources/LOCCityHandbook.pdf
https://nrwa.org/
http://rcap.org/
http://rcap.org/
https://www.epa.gov/cwsrf/state-revolving-fund-american-iron-and-steel-ais-requirement
https://www.epa.gov/grants/guidance-implementation-davis-bacon-epa-funded-construction-grants
http://www.oregon.gov/BOLI
https://www.oregon.gov/deq/wq/cwsrf/Pages/default.aspx
https://www.oregon.gov/deq/FilterDocs/SERPApplicantGuide.pdf
https://www.rd.usda.gov/publications/environmental-studies/environmental-guidance
https://www.epa.gov/nepa/epa-region-5-environmental-information-document-template
http://www.oregon4biz.com/directory.php?d=1
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USDA-RD will review draft planning documents only if accompanied by a complete application and is available 

to assist with document development. Applicants, or their consultants, can submit an engineering report through 

USDA-RD’s electronic preliminary engineering report (ePER). USDA-RD will also accept an application for 

funding through RD Apply, an application intake system. With RD Apply, an applicant can create an application, 

upload attachments, sign certifications, and draw service areas, to name a few features.  

 

Additionally, for USDA-RD financing, utilities should submit the wastewater planning document and 

environmental report at the same time to their area specialist. USDA-RD’s state engineer will fully review them 

before approving the project for funding. 

 

Phased and incremental projects 
Improving a wastewater system in incremental phases can be the most cost-effective alternative in some cases. 

Project phasing may also be a result of implementing integrated plans. While a utility’s wastewater planning 

document will address needs of the larger community over a 20-year period, phasing creates smaller projects 

consistent with a community’s funding capacity. The phases should be consistent with approved wastewater 

planning documents. An amendment to the facility plan or associated environmental documentation is required 

for proposed projects not within the original scope or amended phased planning document.  

 

To determine the scope of a phased project, evaluate all related individual activities either on a geographical or 

functional basis, then prioritize projects for the system that are logical parts of the planned project.  

 

The environmental report should address all phases of the project at once, particularly when phases are 

interdependent for wastewater system operations. This may help avoid redesign of previously unconsidered 

phases. Multi-phase reports may require amendments if they become outdated during future phases. 

Environmental reports are generally acceptable for five years, provided the project scope has not changed. 

However, reports older than 18 to 24 months can require an amendment memo to confirm environmental 

impacts have not changed for the project area. For example, if there are no new endangered species listed 

since the original report. 

  

https://www.rd.usda.gov/files/WEP-ePER.pdf
https://www.rd.usda.gov/programs-services/rd-apply
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Plan changes and updates  
Circumstances may delay construction of an approved plan. In these cases, some agencies may require updated 

information. The Rural Community Assistance Corporation does not have requirements around plan changes 

or updates.  

 

 DEQ, Business Oregon, and USDA-RD will fund projects in plans for five years from the date of 

approval. After five years, an updated plan would be required 

 DEQ and Business Oregon accept the update for up to 10 years from the initial plan approval 

 USDA-RD will accept updates for up to five years from the date of approval of the initial plan, with 

some exceptions 

 As RCAC primarily finances feasibility and predevelopment work, the agency does not have time limits 

on plans 

 A community may change the selected alternative with an update within the first five years after approval 

of the initial plan. After that, a new plan is usually required to change the selected alternative 

 Significant changes require a new plan, as determined by the funding agency’s engineer 

 

Updates are required to include:  

 

 The most recent 20-year population projection, as determined by Portland State University Population 

Research Center  

 Revised cost estimates 

 Other information required by the financing agency(ies) 

 

Value engineering  

Value engineering is a systematic method to improve "value" by using an examination of function. The method 

involves an intensive, systematic and creative effort by an independent group of experienced professionals to 

reduce costs while enhancing reliability and performance. Value engineering is used to review a selected 

alternative for cost savings and project improvements, and is performed during preparation of the final 

engineering design documents, typically at the “pre-design” (ten percent design) phase. Value engineering is 

also effective when selecting between two or more closely rated alternatives. 

 

DEQ’s Clean Water State Revolving Fund projects with estimated total project costs in excess of $10 million 

dollars require a value engineering study during or after engineering design. For these purposes, the project cost 

is the entire project, not just the amount financed by DEQ.  

 

USDA-RD recommends, but does not require, value engineering for projects in excess of $10 million dollars. 

 

Both funding organizations recommend value engineering for all projects, regardless of cost. DEQ uses EPA’s 

guidelines to review value engineering reports for completeness. When time allows, DEQ engineers may also 

participate as a member of value engineering team. 

 

  

https://www.pdx.edu/prc/home
https://nepis.epa.gov/Exe/ZyNET.exe/200045JP.TXT?ZyActionD=ZyDocument&Client=EPA&Index=1981+Thru+1985&Docs=&Query=&Time=&EndTime=&SearchMethod=1&TocRestrict=n&Toc=&TocEntry=&QField=&QFieldYear=&QFieldMonth=&QFieldDay=&IntQFieldOp=0&ExtQFieldOp=0&XmlQuery=&File=D%3A%5Czyfiles%5CIndex%20Data%5C81thru85%5CTxt%5C00000002%5C200045JP.txt&User=ANONYMOUS&Password=anonymous&SortMethod=h%7C-&MaximumDocuments=1&FuzzyDegree=0&ImageQuality=r75g8/r75g8/x150y150g16/i425&Display=hpfr&DefSeekPage=x&SearchBack=ZyActionL&Back=ZyActionS&BackDesc=Results%20page&MaximumPages=1&ZyEntry=1&SeekPage=x&ZyPURL
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Summary for utilities managers 
In summary, DEQ, RCAC, Business Oregon, and USDA-RD recommend the following practices to help the 

wastewater planning process go smoothly:  

 

 Conduct an Effective Utility Management self-assessment and implement a program of continuing 

self-improvement 

 Before contracting for a wastewater planning document: 

o Consult with DEQ to assess the need and content of the document and help you define the scope 

o Prepare an inventory and self-assessment of the current condition of the system 

o Collect data on wastewater flows and permitted effluent loads at least a year ahead 

o Confirm that the monitoring program is calibrated and accurate. For example, flow meters are 

calibrated and capturing all flows; laboratory data is accurate (QA/QC is done correctly and 

regularly) 

o Confirm population projections 

o Review qualification based selection procedures 

 During wastewater plan preparation: 

o Hold a kick off meeting 

o Confirm the results of the completed wastewater planning document with DEQ, funding 

agencies and the municipality 

o Obtain DEQ approval of the final document 

 After approval of the wastewater planning document: 

o Wait until all parties agree that construction will begin within two years before beginning the 

Environmental Review, which can take up to a full year to complete 

o Be aware that plans are accepted for up to five years, after which updated information is required 
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Contents of wastewater 
planning document 
 

The appendices contain both general (Appendix C.1) and detailed (Appendix C.2) outlines for wastewater 

planning documents. A workgroup of federal and state agencies cooperatively developed the appendices as part 

of the funding application process and project development. While the detailed outline provides information on 

what to include in a wastewater planning document, the level of detail required will vary according to the 

complexity of the proposed project.  

 

The following discussion provides additional information for wastewater planning documents in Oregon and 

follows the format of the detailed outline in Appendix C.2.  

 

Project planning area  

Wastewater planning documents must comply with statewide land use goals and be consistent with locally 

adopted comprehensive land use plans. Statewide land use Goal 11 directs local governments to establish an 

urban growth boundary and provide sewer services within it. Sewer services may be provided outside the 

boundary if it is the only practicable alternative to mitigate a public health hazard and will not adversely affect 

farm or forest land. Accordingly, the planning document must include a description of the boundary and show 

compliance with Goal 11 and the local comprehensive plan. Wastewater planning documents must include an 

affirmative land use compatibility statement from the local government, as a determination of compatibility 

with the comprehensive plan. 

 

In addition, this section of the wastewater planning document should address socio-economic conditions and 

trends that could affect the project. Examples include information about local industries, employment, median 

household income level, vulnerable populations and poverty levels. Such demographics are available through 

Portland State University’s Population Research Center. Contact them online, by email at askPRC@pdx.edu or 

call 503-725-3922.  

 

Local physical environment 

The topography, geology, soils, climate and water resources of a region can have a significant effect on what 

alternatives are available for wastewater treatment. Topography can influence groundwater levels and potential 

for runoff. Geology and soil conditions influence infiltration rates and suitability for farming. The amount and 

distribution of rainfall influences wet weather flows. DEQ recognizes the influence of climate with special flow 

projection guidelines for systems west of the Cascades (see Appendix D).  

 
Population trends 

Wastewater planning documents must use the most recent Portland State University Population Research 

Center’s final population forecast with a 20-year horizon, regardless of the population forecast in the 

community’s most recent comprehensive plan. However, communities located within Metro boundaries must 

use the coordinated population forecast issued by the Metro regional government. This requirement is detailed 

in Oregon Administrative Rule, Chapter 660, Division 32.  

 

In 2013, the Oregon legislature assigned coordinated population forecasting to the Population Research Center at       

Portland State University. PSU’s Oregon Population Forecast Program provides coordinated forecasts with a 50-

year forecast horizon for Oregon counties and cities no less than once every four years, which are prepared and  

released in three groups, each consisting of roughly one-third of the counties along with their corresponding city  

urban growth boundaries. Accordingly, the wastewater planning document must use the population forecast from 

the most recent Oregon Population Forecast Program report. 

 

http://www.oregon.gov/LCD/docs/goals/goal11.pdf
https://www.oregon.gov/deq/Permits/Pages/LUCS.aspx
https://www.pdx.edu/prc/contact
mailto:askPRC@pdx.edu
https://secure.sos.state.or.us/oard/displayDivisionRules.action?selectedDivision=3082
https://www.pdx.edu/prc/opfp
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Integrated Water Resources Strategy 

Oregon’s Integrated Water Resources Strategy provides a blueprint to help the state better understand and meet 

its instream and out‐of‐stream water needs, taking into account water quantity, water quality and ecosystem 

needs. It consists of four primary objectives, followed by critical issues and recommended actions: 

 

 Understand water resources today 

 Understand instream and out‐of‐stream needs 

 Understand the coming pressures that affect our needs and supplies 

 Meet Oregon’s instream and out‐of‐stream needs 

 

The following IWRS recommended actions apply to wastewater planning: 

 

 7A. Develop and upgrade water and wastewater infrastructure 

 7B. Encourage regional (sub-basin) approaches to water and wastewater systems 

 9A. Undertake place‐based integrated, water resources planning 

 10C. Encourage additional water reuse projects 

 10D. Reach environmental outcomes with non-regulatory alternatives 

 12B. Reduce the use of and exposure to toxics and other pollutants 

 12C. Implement water quality pollution control plans 

 13C. Fund communities needing feasibility studies for water conservation, storage and reuse projects 

 

As appropriate, wastewater facilities plans should incorporate these recommended actions.  

  

Existing facilities 
For treatment plant projects the description and evaluation must include all wastewater collection, treatment, 

and disposal facilities in the study area, including connected common sewerage systems not owned or operated 

by the city or service district. Satellite collection systems may substitute a separate plan. If the project does not 

rely on other larger wastewater system changes, planning documents addressing a subset of the larger 

wastewater system need only address the proposed project components.  

 

Utilities that have conducted an asset inventory and condition assessment through the Effective Utility 

Management process will have this information available for the wastewater planning documents. A complete 

asset inventory includes: 

 Capacity information and condition assessment of the conveyance system 

 The treatment plant, sludge treatment/disposal, biosolids land application 

 Recycled water use systems, as applicable 

 

Details about quantity of inflow and infiltration should follow the general guidance of EPA document I/I 

Analysis and Project Certification. This document provides a procedure to determine non-excessive I/I (see 40 

CFR 133.103e and 40 CRF 35.2120 for current definition of non-excessive I/I). If I/I exceeds the non-

excessive I/I criteria, a cost- effective analysis is needed to determine the amount that is cost effective to 

remove. This analysis should be included as a recommended special study in the conclusions sections if not 

included in the wastewater planning document. Chapter six of “Wastewater Engineering: Collection and 

Pumping of Wastewater” by Metcalf & Eddy, Inc., offers information about cost-effective I/I analysis. 
 

Financial status of any existing facilities 

In addition to the financial information requested in this section, the planning document should include:  

 

 The previous three years of audits 

 The most recently approved budget 

 The current monthly residential user rate and rate structure 

  A calculation of the average wastewater bill rate as a percentage of mean household income 

http://www.oregon.gov/owrd/Pages/law/integrated_water_supply_strategy.aspx
https://nepis.epa.gov/Exe/ZyNET.exe/P100IWBC.TXT?ZyActionD=ZyDocument&Client=EPA&Index=1981+Thru+1985&Docs=&Query=&Time=&EndTime=&SearchMethod=1&TocRestrict=n&Toc=&TocEntry=&QField=&QFieldYear=&QFieldMonth=&QFieldDay=&IntQFieldOp=0&ExtQFieldOp=0&XmlQuery=&File=D%3A%5Czyfiles%5CIndex%20Data%5C81thru85%5CTxt%5C00000025%5CP100IWBC.txt&User=ANONYMOUS&Password=anonymous&SortMethod=h%7C-&MaximumDocuments=1&FuzzyDegree=0&ImageQuality=r75g8/r75g8/x150y150g16/i425&Display=hpfr&DefSeekPage=x&SearchBack=ZyActionL&Back=ZyActionS&BackDesc=Results%20page&MaximumPages=1&ZyEntry=1&SeekPage=x&ZyPURL
https://nepis.epa.gov/Exe/ZyNET.exe/P100IWBC.TXT?ZyActionD=ZyDocument&Client=EPA&Index=1981+Thru+1985&Docs=&Query=&Time=&EndTime=&SearchMethod=1&TocRestrict=n&Toc=&TocEntry=&QField=&QFieldYear=&QFieldMonth=&QFieldDay=&IntQFieldOp=0&ExtQFieldOp=0&XmlQuery=&File=D%3A%5Czyfiles%5CIndex%20Data%5C81thru85%5CTxt%5C00000025%5CP100IWBC.txt&User=ANONYMOUS&Password=anonymous&SortMethod=h%7C-&MaximumDocuments=1&FuzzyDegree=0&ImageQuality=r75g8/r75g8/x150y150g16/i425&Display=hpfr&DefSeekPage=x&SearchBack=ZyActionL&Back=ZyActionS&BackDesc=Results%20page&MaximumPages=1&ZyEntry=1&SeekPage=x&ZyPURL
https://www.law.cornell.edu/cfr/text/40/part-133
https://www.law.cornell.edu/cfr/text/40/part-133
https://www.law.cornell.edu/cfr/text/40/35.2120
https://www.scribd.com/document/98077750/Collection-and-Pumping-of-Wastewater-Metcalf-Eddy
https://www.scribd.com/document/98077750/Collection-and-Pumping-of-Wastewater-Metcalf-Eddy
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This section of the wastewater planning document must include a detailed discussion of the methodology used 

to develop an equivalent dwelling unit estimate, also known as residential equivalent unit. This is the average 

wastewater flow received by the treatment facility for one single-family residential housing unit. To calculate 

this, break down the total number of residential, commercial, industrial and public connections in the system by 

category and include estimates both before and after the proposed project. Present the data in the following table 

format: 

 

Equivalent Dwelling Unit Summary Table  
 

Type of User 
Number of 

Users Before

 After 

Total Usage 

(Gal. / year) 

Usage Per User 

(Gal. / year) 
EDUs¹ EDUs² 

Residential, Permanent       

Residential, Seasonal       
Commercial, Small       
Commercial, Large       
Industrial, Small       
Industrial, Large       

Public/Other, Small       

Public/Other, Large       
Totals       

 
Notes on the chart above:  

 

 “User” means a single connection to the sewage system. 

 “Number of Users Before” means the total number of users before constructing the project. 

 “Number of Users After” means the total number of users immediately after constructing the 

project. This does not include projected growth. 

 Multi-family users with one meter may be considered commercial or other. 

 Permanent residential is defined as “reside in residence more than six months out of the year.” 

 Small commercial, industrial or public facilities are those that typically receive water service through 

a one-inch or smaller meter. 

 Provide a separate list of all commercial, industrial and public facilities.  

 Based on actual usage (USDA-RD and DEQ) 

 Based on 7,500 gallons per month as an average residential flow (OBDD-IFA)  

 

Need for project 
This section of the wastewater planning document must fully discuss the Clean Water Act and any associated 

state and federal rules. DEQ staff will provide technical assistance with determining and applying the relevant 

regulations. The planning document must include regulations pertaining to: 

 

 Direct surface water discharges  

 Stormwater discharges  

 Erosion control 

 Effluent reuse 

 Groundwater 

 Sludge management 

 Wetland or waterway impacts 

 

Relevant Clean Water Act components include:  

 Beneficial uses 

 Waste load allocations derived from a Total Maximum Daily Load if one is completed or proposed 

http://www.oregon.gov/deq/wq/Pages/WQ-Standards-Uses.aspx
http://www.oregon.gov/deq/wq/tmdls/Pages/default.aspx
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 Status of the receiving stream 

 

 

 

 

 

 

 

 

 

A complete planning document must also include regulatory requirements from other relevant agencies such as 

the Oregon Department of Land Conservation and Development.  

 

The second topic in this section is “Aging Infrastructure.” This section must include details of all unit 

performance issues, deficiencies and useful life. Evaluate the existing system’s reliability according to EPA and 

DEQ guidelines (see Appendix D). An evaluation of the current system’s ability to meet current and potential 

future effluent limits and other regulatory requirements is also required. This section must also include an 

evaluation of the collection system’s condition, calculation of inflow and infiltration (I/I) using EPA methods. 

This section must also include a determination of whether the I/I is “non-excessive.” The definitions for non-

excessive I/I is contained in the code of federal regulations (40 CFR 35.2120). 

 

The “Reasonable Growth” section must include flow and load projections based on a 20-year planning period 

from completion of construction. For example, if the projected project completion date is 2020, then the “design 

year” is 2040. While alternate flow projection methods may be proposed, the plan must include a probability 

analysis of peak flows based on DEQ flow-projection guidelines. See “DEQ Guidelines for Making Wet- 

Weather and Peak Flow Projections for Sewage Treatment in Western Oregon.” Provide adequate justification 

if alternate flow projections are used as the basis of design. 

 

Alternatives considered 
As discussed in the detailed outline, a full consideration of all viable alternatives and a transparent selection 

process is key to the planning process. Any acceptable alternative must be designed and constructed in 

accordance with sound engineering practices and must meet the requirements of Federal, State and local 

agencies. At a minimum, consider the following alternatives:  

 

 Building new centralized facilities 

 Optimizing the current facilities (no construction) 

 Developing centrally managed decentralized systems 

 Developing an optimum combination of centralized and decentralized systems 

 

In addition to the eight items listed in the detailed outline in Appendix C2  (description, design criteria, map, 

environmental impacts, land requirements, potential construction problems, sustainability considerations and 

cost estimates), the planning document must also detail how each of the USDA-RD design policies are met (7 

CFR 1780.57): 

 

1. Environmental review - see Environmental Review section of this guide 

2. Architectural Barriers Act as implemented by the Americans with Disabilities Act 

3. Cost effective energy-efficient and environmentally-sound products and services 

4. Provide reasonable fire protection to the extent practicable 

5. Provide for reasonable growth to the extent practicable 

6. Incorporate water conservation practices when economically feasible 

7. Conform to Federal and State water pollution control standards 

8. New combined sanitary and stormwater sewer facilities will not be financed by the agency 

9. Comply with the provisions for dam safety as set forth in the Federal Guidelines for Dam Safety 

10. All pipe used shall meet current American Society for Testing Materials (ASTM) or American 

Regulatory requirements in this section should be categorized as follows: 

 Current Regulatory Requirements: Describe all applicable requirements in all permits. 

 Known Future Regulatory Requirements: Describe all requirements, such as new rules, new       

standards (e.g. ammonia and copper), and TMDLs that haven’t yet been implemented in the   

permits. 

 Potential Future Regulatory Requirements: Describe promulgated regulations.  

This includes technology-based nutrient limits, pharmaceuticals, and other toxics, etc. 

https://www3.epa.gov/region1/sso/pdfs/Guide4EstimatingInfiltrationInflow.pdf
https://www.gpo.gov/fdsys/granule/CFR-2011-title40-vol1/CFR-2011-title40-vol1-sec35-2120
http://www.deq.state.or.us/wq/rules/div052/guidelines/flowproj.pdf
http://www.deq.state.or.us/wq/rules/div052/guidelines/flowproj.pdf
https://www.gpo.gov/fdsys/granule/CFR-2017-title7-vol12/CFR-2017-title7-vol12-sec1780-57
https://www.gpo.gov/fdsys/granule/CFR-2017-title7-vol12/CFR-2017-title7-vol12-sec1780-57
https://www.ada.gov/
https://www.fema.gov/federal-guidelines-dam-safety
https://www.astm.org/
https://www.awwa.org/
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Water Works Association (AWWA) standards 

11. Provide the most economical service practicable 

12. All new structures must be designed with appropriate seismic safety provisions 

 

The planning document must include enough detail to make a clear justification for selecting the 

recommended alternative. If an alternative is rejected as non-viable without an economic analysis, the basis of 

the rejection must be clearly stated.  

 

The discussion must also include a determination of whether local comprehensive plan and development 

regulations allow each alternative and any conditions or limitations. If the recommended alternative is a 

significant project that is not included in applicable comprehensive plan, an amendment to the plan may be 

necessary. This requirement applies to urban growth boundaries or unincorporated communities with a 

population greater than 2,500. Consultation with the state’s Department of Land Conservation and 

Development may be necessary.  

 

The estimation of life cycle operating costs must include operator certification requirements for each alternative 

as well as the cost associated with retaining qualified staff. 

 

Selection of an alternative 
The planning document must describe the alternative selection procedures. As stated in the detailed outline 

(Appendix C.2, section 5), the analysis should include a “triple bottom line analysis.” When a traditional 

qualitative matrix scoring analysis is used, exclude the near-term (20-year) life cycle costs. Instead, 

evaluate longer-term life costs in the triple bottom line analysis, such as end-of-life plant rehabilitation, 

expansion and flexibility to meet potential future requirements. The analysis may be used to eliminate non-

feasible alternatives.  

 

The plan should address relevant policies regarding selection of alternatives. USDA-RD requires a life cycle cost 

analysis to determine the most economical service practicable (7 CFR 1780.57(n)) and that the project be modest 

in size, cost and design (7 CFR 1780.10). This alternative selection method will also satisfy Clean Water State 

Revolving Fund requirements for DEQ’s Cost and Effectiveness Analysis. Specific guidance on the Cost and 

Effectiveness is available online.  

 

Proposed project (recommended alternative) 
The operating budget should only include maintenance, wastewater treatment and collections operations. The 

proposal section of the plan must contain a fully developed description of the project based on the preliminary 

description under the evaluation of alternatives. This section must also include a detailed present worth value 

calculation for the preferred alternative. 
 

Annual operating budget 

The wastewater planning document should include:  

 

 Analysis of financing options 

 A viable financing plan 

 An itemized annual budget for construction, operations, maintenance and replacement costs associated 

with the preferred alternative 

 A summary of the community’s budget history, adopted budget and future budget expectations 

 

The projected annual budget must include, see details in sections below:  

 

 Identification of users and calculation of equivalent dwelling units 

 Evaluation of system revenues 

 A proposed projected rate structure based on equivalent dwelling units and as a percentage of median 

household income 

https://www.awwa.org/
https://www.law.cornell.edu/cfr/text/7/1780.57
https://www.law.cornell.edu/cfr/text/7/1780.10
http://www.oregon.gov/deq/FilterDocs/cwsrf-CEanalysis.pdf
http://www.oregon.gov/deq/FilterDocs/cwsrf-CEanalysis.pdf
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 A comparison of rate structures 
 

Business Oregon’s Community Development Block Grant program accepts financial reviews prepared and approved 

by USDA-RD in lieu of the requested financial information in the grant application. 

 
Income 

This section must identify the total system revenues, including any fee equivalents derived from other 

funding sources intended to pay for the proposed improvement. This could include levies on taxable property 

within the service area, but does not include system development charges. 

 

Include in this section a proposed rate structure and estimated revenues upon project completion. This should 

correspond to the recommended alternative and Appendix C. The funding agencies use the projected Operation 

and Maintenance, debt service and reserves to arrive at a total annual cost figure. Divide the equivalent dwelling 

unit count into the total annual cost to arrive at a cost. The agencies use the cost to evaluate program eligibility, 

affordability, grant eligibility and cost reasonableness. 

 

The rate structure should emphasize conservation with the use of an ascending, flow and load-based, rate 

structure and must include:  

 

1. A comparison of various rate structure alternatives on a per-equivalent dwelling unit basis using the 

estimated budget and industry standards. This comparison should also include an evaluation of the 

user rate as a percentage of the median household income 

2. A proposed per unit monthly user rate assuming the proposed project is funded entirely with loans. A 

separate calculation of the monthly user rate per equivalent dwelling unit may be included for those 

projects expecting grant funding 

3. A proposed rate implementation schedule, including steps needed to adopt and implement a new rate 

structure by construction completion 
 

Annual operations and maintenance costs 

In addition to the guidelines in section the detailed outline (Appendix C.2), calculate the annual 

operations and maintenance costs on a per-equivalent dwelling unit basis. 
 

Debt repayments 

This section must include a description of debt service paid for wastewater facilities, whether through 

property taxes or user rates, and the payoff date. As mentioned in the detailed outline (Appendix C.2.), base 

all estimates of funding on loans not grants. However, a separate discussion of debt repayments may be 

included for those projects likely to be grant funded. 
 

Short-lived asset reserve 

Break down the short-lived asset list into three groups. USDA-RD requires a short-lived assets reserve for the 

entire wastewater system, not just the specific project components included in the funding package. The three 

groups are:  

 

 Those with an expected life of one to five years 

 Six to 10 years  

 11 to 15 years  

 

Furnish the estimated cost at time of construction for each asset or group of assets. The list is used to calculate 

the annual reserve deposit and assists in determining grant/loan percent. It must include the entire wastewater 

system, not just the proposed improvements. Do not duplicate items in the three lists. 

 

In addition to the above, the annual operating budget must include any anticipated additional capital outlay over 

the next 10 years, this must not include items already accounted for in the short lived assets or captured as 

maintenance items. Provide details on each capital outlay item. 
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Conclusions and recommendations  

The conclusions and recommendations section will include any additional findings and recommendations. 

This section should mention all additional reports needed to obtain funding, such as environmental impact 

analysis of the alternatives. Describe additional studies needed in cases where two or more alternatives are 

too close to make a final decision. This could include an I/I cost effectiveness analysis and/or a value analysis 

study. If the estimated construction cost is $10,000,000 or more, this section should mention the need for a 

value engineering study at the predesign phase. 

 

Project schedule 
The project schedule should include a Gantt chart of all major tasks including: approval of all required 

documents, land and easement acquisition, permit applications, advertisement for bids, loan closing, contract 

award, initiation of construction, substantial completion, final completion, and initiation of operation. For phased 

projects, a separate Gantt chart should be included for each phase.  

 

Wastewater planning document appendices 

Include the following documents in the appendices: 

 

1. Summary of all effluent quality monitoring data 

2. Rainfall statistic page from “Climatography of the United States No. 20, Monthly Station Climate  

Summaries, 1971-2000” for the rain gage used in the facilities plan 

3. Flood plain map 

4. Soils map 

5. Land Use Map, include service areas and Urban Growth Boundary 

6. Recycled Water Use Plan 

7. Biosolids Management Plan 

8. National Pollutant Discharge Elimination System and/or Water Pollution Control Facility Permit 

9. Outfall Mixing Zone Study 

10. Other environmental studies related to the permit 

11. Detailed cost estimate spreadsheets 

12. Sewer Use Rate Study

https://www.ncdc.noaa.gov/climatenormals/clim20/nd/322158.pdf
https://www.ncdc.noaa.gov/climatenormals/clim20/nd/322158.pdf


Scope of environmental review and 
content of environmental report 

 

Scope     

The level or extent of environmental review will vary, generally in accordance with the project’s complexity or 

scope. Construction of a new wastewater treatment plant at a new location will require a more comprehensive 

environmental review than the replacement of old pipes in an existing trench or addition of a flow meter at the 

treatment plant.  

 

When multiple agencies provide funding for a single project, applicants must meet environmental review 

requirements for each agency. Early communication and coordination with funding agencies may prevent or 

minimize potential delays. 

Content 

USDA-RD requirements  

As of April 1, 2016, utilities applying to USDA-RD shall follow the 7 CFR 1970, sub-part A, B, C and D. USDA-

RD requires applicants to describe their proposals in sufficient detail to enable the agency to determine the 

required level of National Environmental Policy Act review.  

 

If the proposed action does not fall within an established Categorical Exclusion (sub-part B) or if there are 

extraordinary circumstances associated with the proposed action (1970.52), USDA-RD’s responsible official then 

determines if the action is one that normally requires the preparation of an Environmental Assessment (sub-part C) 

or Environmental Impact Statement (sub-part D). Those types of actions are specified in 7 CFR 1970, sub-part A, 

B, C and D. The 7 CFR 1970 can be found at USDA-RD’s Environmental Guidance.  

 

Rural Community Assistance Corporation Requirements 

Projects financed through RCAC interim financing that will be guaranteed by USDA-RD permanent financing 

must meet USDA-RD’s environmental review requirements for the project. 

 

Clean Water State Revolving Fund requirements 

The 7 CFR 1970, sub-part A, B, C and D generally meet DEQ’s requirements with the following differences:  

 

 When the 7 CFR 1970 directs the applicant to contact the Oregon state office of Rural Utility Service 

USDA-RD staff, applicants for the Clean Water State Revolving Fund should instead contact the DEQ 

project officer. 

 The applicant for the Clean Water State Revolving Fund will consult directly with federal authorities 

delegated with overseeing compliance with additional federal environmental laws and executive orders. 

For a step-by-step process on documenting compliance with these federal authorities, applicants should 

follow the Applicant Guide to The State Environmental Review Process. 

 DEQ will issue a public notice of environmental determinations for Clean Water State Revolving Fund 

loan projects.  

 
Business Oregon requirements 

Community Development Block Grant program funding requires applicants to follow Chapter 3 of the CDBG 

Grant Management Handbook and the HUD website page for Environmental Review Requirements in Oregon.  

 

The Special Public Works Fund and Water/Wastewater Fund do not require environmental review. 

18 

https://www.law.cornell.edu/cfr/text/7/part-1970
https://www.rd.usda.gov/publications/environmental-studies/environmental-guidance
https://www.oregon.gov/deq/wq/cwsrf/Pages/CWSRF-Contacts.aspx
https://www.oregon.gov/deq/wq/cwsrf/Pages/CWSRF-Contacts.aspx
https://www.oregon.gov/deq/FilterDocs/SERPApplicantGuide.pdf
http://www.orinfrastructure.org/Infrastructure-Programs/CDBG/Handbooks/
http://www.orinfrastructure.org/Infrastructure-Programs/CDBG/Handbooks/
https://www.hud.gov/states/shared/working/r10/environment/oregon
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Environmental review roles and responsibilities by 
funding program  

 
 

Environmental Review 

Responsibility 

USDA-RD & 
RCAC * 

DEQ 

Clean Water State 

Revolving 

Fund 

Business Oregon 

 

CDBG 

 
Special Public Works 

Funds 

Water/Wastewater 

Fund 

Environmental 
Determination is 
required for: 

Construction loans Construction loans All planning, 

design and 

construction 
grants 

 

No environmental 

review is required 
for projects financed 

with grants or loans 

entirely from the 

Water/Wastewater 

Fund or Special 

Public Works Fund, 

or a combination 

thereof. 

Consultation with 
additional federal 
authorities: 

USDA-RD Applicant 
Responsible entity 

(applicant) 

Documentation of 

environmental 

impacts: 

USDA-RD Applicant 
Responsible 

entity 

Environmental 

Determination is 

made by: 

 

USDA-RD 
DEQ 

 

Responsible entity 

certifying officer 
Accepting/adopting   
another agency’s 
environmental 
report: 

USDA-RD accepts 

environmental 

reports approved by 

other agencies, less 

than 5 years old, 

may require 

supplemental 

information. 

DEQ accepts   

environmental 

reports approved 

by other agencies, 

less than 5 years 

old, may require 

additional 

consultation with 

other federal 

authorities. 

Responsible entity 

may adopt 

environmental 

assessment 

prepared for 

another agency 

provided certain 

requirements are 

satisfied 

Public notice is 

published by: 
Owner (Applicant) DEQ 

Responsible 
Entity 

 
Environmental 
review guides 

7 CFR 1970 

 

7 CFR 1970 and 

Applicant Guide to 

the SERP 

CDBG Grant 

Management 

Handbook and 

HUD website 

For more 
information contact: 

USDA-RD state 
environmental 
coordinator 

DEQ project officer Business Oregon 

Regional 

Development 

Officer 

Business Oregon 

Regional 

Development 

Officer 

*Rural Community Assistance Corp. interim financing with USDA-RD: follow USDA-RD requirements. 

 
Consultation with additional federal authorities 
There are a number of federal laws, executive orders and policies that apply to projects receiving federal financial 

assistance, regardless of whether the statute authorizing the assistance makes them applicable. These are often 

referred to as “federal cross-cutting authorities” or “cross-cutters.” Appendix E lists the most common federal 

cross-cutting authorities. Contact your funding agency to determine which authorities apply to your project. 

https://www.law.cornell.edu/cfr/text/7/part-1970
https://www.law.cornell.edu/cfr/text/7/part-1970
http://www.oregon.gov/deq/wq/cwsrf/Pages/CWSRF-Review.aspx
http://www.oregon.gov/deq/wq/cwsrf/Pages/CWSRF-Review.aspx
http://www.orinfrastructure.org/Infrastructure-Programs/CDBG/Handbooks/
http://www.orinfrastructure.org/Infrastructure-Programs/CDBG/Handbooks/
http://www.orinfrastructure.org/Infrastructure-Programs/CDBG/Handbooks/
https://www.hud.gov/
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https://nepis.epa.gov/Exe/ZyNET.exe/2000GEDW.txt?ZyActionD=ZyDocument&Client=EPA&Index=2011%20Thru%202015%7C1995%20Thru%201999%7C1981%20Thru%201985%7C2006%20Thru%202010%7C1991%20Thru%201994%7C1976%20Thru%201980%7C2000%20Thru%202005%7C1986%20Thru%201990%7CPrior%20to%201976%7CHardcopy%20Publications&Docs=&Query=Contracting%20Professional%20Services%20&Time=&EndTime=&SearchMethod=2&TocRestrict=n&Toc=&TocEntry=&QField=&QFieldYear=&QFieldMonth=&QFieldDay=&UseQField=&IntQFieldOp=0&ExtQFieldOp=0&XmlQuery=&File=D%3A%5CZYFILES%5CINDEX%20DATA%5C81THRU85%5CTXT%5C00000003%5C2000GEDW.txt&User=ANONYMOUS&Password=anonymous&SortMethod=h%7C-&MaximumDocuments=15&FuzzyDegree=0&ImageQuality=r85g16/r85g16/x150y150g16/i500&Display=hpfr&DefSeekPage=x&SearchBack=ZyActionL&Back=ZyActionS&BackDesc=Results%20page&MaximumPages=1&ZyEntry=1&SeekPage=x
https://nepis.epa.gov/Exe/ZyNET.exe/30004DAX.TXT?ZyActionD=ZyDocument&Client=EPA&Index=1991+Thru+1994&Docs=&Query=&Time=&EndTime=&SearchMethod=1&TocRestrict=n&Toc=&TocEntry=&QField=&QFieldYear=&QFieldMonth=&QFieldDay=&IntQFieldOp=0&ExtQFieldOp=0&XmlQuery=&File=D%3A%5Czyfiles%5CIndex%20Data%5C91thru94%5CTxt%5C00000002%5C30004DAX.txt&User=ANONYMOUS&Password=anonymous&SortMethod=h%7C-&MaximumDocuments=1&FuzzyDegree=0&ImageQuality=r75g8/r75g8/x150y150g16/i425&Display=hpfr&DefSeekPage=x&SearchBack=ZyActionL&Back=ZyActionS&BackDesc=Results%20page&MaximumPages=1&ZyEntry=1&SeekPage=x&ZyPURL
https://nepis.epa.gov/Exe/ZyNET.exe/P100IWBC.TXT?ZyActionD=ZyDocument&Client=EPA&Index=1981+Thru+1985&Docs=&Query=&Time=&EndTime=&SearchMethod=1&TocRestrict=n&Toc=&TocEntry=&QField=&QFieldYear=&QFieldMonth=&QFieldDay=&IntQFieldOp=0&ExtQFieldOp=0&XmlQuery=&File=D%3A%5Czyfiles%5CIndex%20Data%5C81thru85%5CTxt%5C00000025%5CP100IWBC.txt&User=ANONYMOUS&Password=anonymous&SortMethod=h%7C-&MaximumDocuments=1&FuzzyDegree=0&ImageQuality=r75g8/r75g8/x150y150g16/i425&Display=hpfr&DefSeekPage=x&SearchBack=ZyActionL&Back=ZyActionS&BackDesc=Results%20page&MaximumPages=1&ZyEntry=1&SeekPage=x&ZyPURL
https://www.epa.gov/sites/production/files/2015-10/documents/integrated_planning_framework.pdf
https://www.epa.gov/sites/production/files/2015-10/documents/integrated_planning_framework.pdf
https://nepis.epa.gov/Exe/ZyNET.exe/2000GGR8.TXT?ZyActionD=ZyDocument&Client=EPA&Index=1981+Thru+1985&Docs=&Query=&Time=&EndTime=&SearchMethod=1&TocRestrict=n&Toc=&TocEntry=&QField=&QFieldYear=&QFieldMonth=&QFieldDay=&IntQFieldOp=0&ExtQFieldOp=0&XmlQuery=&File=D%3A%5Czyfiles%5CIndex%20Data%5C81thru85%5CTxt%5C00000003%5C2000GGR8.txt&User=ANONYMOUS&Password=anonymous&SortMethod=h%7C-&MaximumDocuments=1&FuzzyDegree=0&ImageQuality=r75g8/r75g8/x150y150g16/i425&Display=hpfr&DefSeekPage=x&SearchBack=ZyActionL&Back=ZyActionS&BackDesc=Results%20page&MaximumPages=1&ZyEntry=1&SeekPage=x&ZyPURL
https://www.rd.usda.gov/publications/regulations-guidelines/bulletins/water-and-environmental
https://www.rd.usda.gov/publications/regulations-guidelines/bulletins/water-and-environmental
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Appendix B –Definitions 
Definitions 

Capital Improvement Plan. A short-range plan, usually covering four to 10 years, which identifies and 

prioritizes capital improvement projects and equipment purchases for a community. 

 

Categorical Exclusion. A project that does not individually or cumulatively have a significant effect on the 

human environment" (40 CFR 1508.4). 

Comprehensive Plan. The local plan which guides a community’s land use, conservation of natural resources, 

economic development and public facilities. 

Design. The preparation of plans and specification for construction projects. 

Environmental Assessment. A concise public document used by an agency to determine whether to issue a 

Finding of No Significant Impact or prepare an Environmental Impact Statement, as defined by 7 CFR 

1970.101 

Environmental Impact Statement. If during the environmental review process the funding agency 

determines that a proposed project may “significantly affect the quality of the human environment,” an 

EIS will be required (42 U.S.C. 4332 (2)(c)). An Environmental Impact Statement is the most detailed 

level of environmental review, requires significant public participation, and will often be managed at a 

federal national office level. These reviews can take years to complete but are rarely required for 

wastewater projects. 

Environmental Report. Also known as an Environmental Review Record by the Community Development 

Block Grant program. The documentation of the environmental review process including assessments 

or Environmental Impact Statements, published notices, notifications and correspondence related to a 

specific project or group of projects.  

Equivalent Dwelling Unit. Also known as Residential Equivalent Unit REU, it is the average wastewater 

flow received by the treatment facility for one single-family residential housing unit. This also refers 

to the level of wastewater service provided to a typical rural residential dwelling. 

Facilities Plan. A comprehensive document that examines the entire existing wastewater collection, treatment 

and disposal system and identifies all operational and performance problems. It projects future 

wastewater loads and describes and evaluates viable alternatives for reliably meeting discharge permit 

requirements. 

Feasibility Study. An engineering study that involves the consideration and detailed discussion of project 

alternatives and implementation without the preparation of detailed engineering design. 

Federal Cross-Cutting Authorities. A number of federal laws, executive orders and government-wide policies 

apply by their own terms to projects and activities receiving federal financial assistance, regardless of 

whether the statute authorizing the assistance makes them applicable. These "cross-cutting federal 

authorities" (cross-cutters) include environmental laws such as the National Historic Preservation Act 

and the Wild and Scenic Rivers Act, and social and economic policy authorities such as executive 

orders on equal employment opportunity and government-wide debarment and suspension rules. 

Infiltration/Inflow (I/I) Reduction Plan. A wastewater collection system capital improvement plan focused on 

reducing inflow/infiltration. Elements of this plan typically include television inspection, smoke testing, 

flow monitoring, a priority list of improvements, and a schedule for those improvements. Infiltration is 

groundwater entering a sewer system through such means as defective pipes, pipe joints, connections or 

manhole walls. Inflow includes direct flow of water other than wastewater or groundwater into a sewer 

system. Planning should include monitoring, data collection and measurement, evaluation, analysis, 

security evaluations, report preparation, environmental review, public education and review process, 

http://www.ecfr.gov/cgi-bin/text-idx?SID=6b8e629cbac80e3d59550a7e90b32058&mc=true&node=pt40.37.1508&rgn=div5#se40.37.1508_14
http://www.rd.usda.gov/files/1970c.doc
http://www.rd.usda.gov/files/1970c.doc
https://www.law.cornell.edu/uscode/text/42/4332
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and any other activity leading to a written plan for the provision of sewage facilities intended to 

remediate an existing or anticipated water pollution problem, but excluding the preparation of detailed 

bid documents for construction. 

Pre-design or Preliminary Design Report. A document that describes in detail and definite terms the 

recommended project using preliminary design drawings and other supporting information including, 

but not limited to: basis of design, design criteria, site plan, process and instrumentation diagrams, 

hydraulic profile, major equipment list and preliminary construction cost estimates. 

Preliminary Engineering Report. USDA-RD asks applicants to provide a preliminary engineering report, as 

defined in RUS Bulletin 1780-2, so it can review proposed projects for technical, environmental, 

financial and social feasibility. The report needs to show that a proposed project is modest in design, 

size and cost, and constructed and operated in an environmentally responsible manner. The depth of 

analysis in a report is proportional to the size and complexity of the proposed project. Accordingly, a 

new wastewater treatment facility, or major upgrade to an existing wastewater treatment facility, will 

require a level of effort similar to a comprehensive wastewater facilities plan. EPA and USDA offer 

guidance on creating a PER.  

Public Facility Plan. A support document to a comprehensive plan that describes the water, wastewater and 

transportation facilities that support land uses designated in the appropriate acknowledged 

comprehensive plan with the urban growth boundary containing a population greater than 2,500.  

Value Engineering (VE) or Value Analysis (VA) Report. A report developed through a specialized cost- 

control technique applicable to the design of sewage treatment facilities that identifies cost savings that 

can be made without sacrificing reliability or efficiency. Value analysis is a higher-level review that is 

typically performed at during or immediately following facilities planning. 

https://www.epa.gov/sites/production/files/2015-07/documents/preliminary-engineering-report-508.pdf
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Appendix C – Planning document 
outlines 
The following outlines a preliminary engineering report.  

 

C.1: General outline 
1. Project planning 

 Location 

 Environmental Resources Present 

 Population Trends 

 Community Engagement 

2. Existing facilities 

 Location Map 

 History 

 Condition of Existing Facilities 

 Financial Status of any Existing Facilities 

 Water/Energy/Waste Audits 

3. Need for project 

 Health, Sanitation, Environmental Regulations and Security 

 Aging Infrastructure 

 Reasonable Growth 

4. Alternatives considered  

 Description 

 Design Criteria 

 Map 

 Environmental Impacts 

 Land Requirements 

 Potential Construction Problems 

 Sustainability Considerations 

 Water and Energy Efficiency 

 Green Infrastructure 

 Other 

 Cost Estimates 

5. Selection of an alternative 

 Life Cycle Cost Analysis/Cost and Effectiveness Certification  

 Non-Monetary Factors 

6. Proposed project (recommended alternative) 

 Preliminary Project Design 

 Project Schedule 

 Permit Requirements 

 Sustainability Considerations 

 Water and Energy Efficiency 

 Green Infrastructure 

 Other 

 Total Project Cost Estimate (Engineer’s Opinion of Probable Cost) 

 Annual Operating Budget 

 Income 

 Annual Operations and Maintenance Costs 

 Debt Repayments 

 Reserves 

7. Conclusions and recommendations 
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C.2: Detailed outline 
1. Project planning 

 

Describe the area under consideration. Service may be provided by a combination of central, cluster, and/or 

centrally managed individual facilities. The description should include information on the following:  

 

 Location. Provide scale maps and photographs of the project planning area and any existing 

service areas.  Include legal and natural boundaries and a topographical map of the service area. 

 Environmental resources present. Provide maps, photographs, and/or a narrative description of 

environmental resources present in the project planning area that affect design of the project. 

Environmental review information must meet National Environmental Policy Act requirements or a 

state equivalent review process, if required by funding agency.  

 Population trends. Provide U.S. Census or other population data, including references, for the 

service area for at least the past two decades if available. Provide population projections for the 

project planning area and concentrated growth areas for the project design period. Base projections on 

historical records with justification from recognized sources. Demographic data is available from 

Portland State University College of Urban & Public Affairs Population Research Center: 

https://www.pdx.edu/prc/home. 

 Community engagement. Describe the utility's approach used, or proposed for use, to engage the 

community in the project planning process. This outreach should help develop an understanding of 

the need for the project, the utility operational service levels required, funding and revenue strategies 

to meet these requirements, along with other considerations. 

 

2. Existing facilities 

 

Describe each part, for example, processing unit, of the existing facility and include the following   

information: 

 

 Location map. Provide a map, schematic process layout and photographs of all existing    

facilities. Identify facilities that are no longer in use or abandoned.   

 History. Indicate when major system components were constructed, renovated, expanded, or 

removed from service. Discuss any component failures and the cause for the failure. Provide a 

history of any applicable violations of regulatory requirements. 

 Condition of existing facilities. Describe present condition; suitability for continued use; 

adequacy of current facilities; and their conveyance, treatment, storage, and disposal capabilities. 

Describe the existing capacity of each component. Describe and reference compliance with 

applicable federal, state, and local laws. Include a brief analysis of overall current energy 

consumption. Reference an asset management plan if applicable. 

 Financial status of any existing facilities. Note: Some agencies require the owner to submit the 

most recent audit or financial statement as part of the application package. Provide information 

regarding current rate schedules, annual Operation and Maintenance cost with a breakout of current 

energy costs, other capital improvement programs, and tabulation of users by monthly usage 

categories for the most recent typical fiscal year. Give status of existing debts and required reserve 

accounts. 

 Water/energy/waste audits. If applicable to the project, discuss the main outcomes of past water, 

energy and waste audits.  

  

3. Need for project 

 

Describe the needs in the following order of priority:  

 

 Health, sanitation, environmental regulations and security. Describe concerns and include relevant 

regulations and correspondence from/to federal and state regulatory agencies. Include copies of such 

https://www.pdx.edu/prc/home
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correspondence as an attachment to the report. 

 Aging infrastructure. Describe the concerns and indicate those with the greatest impact. Describe 

water loss, inflow and infiltration, treatment or storage needs, management adequacy, inefficient 

designs and other problems.  Describe any safety concerns. 

 Reasonable growth.  Describe the reasonable growth capacity that is necessary to meet needs during 

the planning period. Additional revenues should support facilities designed to meet future growth 

needs. Consider designing for phased capacity increases. Provide number of new customers committed 

to this project. 

 

4. Alternatives considered 

 

This section should contain a description of the alternatives considered to meet the identified needs, 

including:  

 

 Alternative approaches to ownership and management, system design, including resource efficient or 

green alternatives, and sharing of services, including various forms of partnerships 

 Building new centralized facilities 

 Optimizing the current facilities (no construction) 

 Developing centrally managed decentralized systems, including small cluster or individual systems 

 Developing an optimum combination of centralized and decentralized systems 

 

Alternatives should be consistent with those considered in the environmental review. Technically infeasible 

alternatives that were considered should be mentioned briefly along with an explanation, but do not require 

full analysis. For each technically feasible alternative, the description should include the following 

information:  

 

 Description. Describe the facilities associated with every technically feasible alternative. Describe 

source, conveyance, treatment, storage and distribution facilities for each alternative. A feasible system 

may include a combination of centralized and decentralized, on-site or cluster facilities. 

 Design criteria. State the design parameters used for evaluation purposes. These parameters should 

comply with federal, state, and agency design policies and regulatory requirements. 

 Map. Provide a schematic layout map to scale and a process diagram if applicable. If applicable, 

include future expansion of the facility. 

 Environmental impacts. Provide information about how the specific alternative may impact the 

environment. Describe only those unique direct and indirect impacts on floodplains, wetlands, other 

important land resources, endangered species, historical and archaeological properties, etc., as they 

relate to each specific alternative evaluated. Include generation and management of residuals and 

wastes 

 Land requirements. Identify sites and easements required. Specify whether these properties are 

currently owned, to be acquired, leased, or have access agreements. 

 Potential construction problems. Discuss concerns such as subsurface rock, high water table, limited 

access, existing resource or site impairment, or other conditions that may affect cost of construction or 

operation of facility. 

 Sustainability considerations. Sustainable utility management practices include environmental, 

social, and economic benefits that aid in creating a resilient utility. 

 Water and energy efficiency. Discuss water reuse, water efficiency, water conservation, energy 

efficient design (for example, reduction in electrical demand), and/or renewable generation of energy, 

and/or minimization of carbon footprint, if applicable to the alternative. Alternatively, discuss the 

water and energy usage for this option as compared to other alternatives. 

 Green infrastructure. Discuss aspects of project that preserve or mimic natural processes to manage 

stormwater, if applicable to the alternative. Address management of runoff volume and peak flows 

through infiltration, evapotranspiration, and/or harvest and use, if applicable. 

 Other. Discuss any other aspects of sustainability, such as resiliency or operational simplicity, which 

are incorporated into the alternative, if applicable. 
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 Cost estimates. Provide cost estimates for each alternative, including a breakdown of the 

following costs associated with the project: construction, non- construction, and annual Operations 

and Maintenance costs. A construction contingency should be included as a non-construction cost. 

Cost estimates should be included with the descriptions of each technically feasible alternative. 

Operations and Maintenance costs should include a rough breakdown by category (see example 

below) and not just a value for each alternative. Information from other sources, such as the 

recipient's accountant or other known technical service providers, can be incorporated to assist in 

the development of this section. The cost derived will be used in the life cycle cost analysis 

described in Section 5 a.  

 

 

 

Example Operations and Maintenance Cost Estimate 

* See Appendix C3 for example list 

 

5.  Selection of an alternative  

 

Selection of an alternative is the process by which data from the previous section, "Alternatives 

Considered" is analyzed in a systematic manner to identify a recommended alternative. The analysis 

should include consideration of both life cycle costs and non- monetary factors, for example, triple bottom 

line analysis: financial, social, and environmental. If water reuse or conservation, energy efficient design, 

and/or renewable generation of energy components are included in the proposal provide an explanation of 

their cost effectiveness in this section.   

 

 Life cycle cost analysis. Complete a life cycle-present-worth cost analysis, an engineering economics 

technique to evaluate present and future costs, to compare the technically feasible alternatives. Do not 

leave out alternatives because of anticipated costs, let the analysis show whether an alternative may 

have an acceptable cost. This analysis should meet the following requirements for each technically 

feasible alternative. Several analyses may be required if the project has different aspects, such as for 

different types of collection systems and different types of treatment.  

 The analysis should convert all costs to present day dollars 

 The recommended planning period is 20 years, but may be any period determined reasonable by the 

engineer and concurred on by the state or federal agency  

 The discount rate to be used should be the "real" discount rate taken from Appendix C of OMB 

circular A-94  

 The total capital cost (construction plus non-construction costs) should be included 

 Annual Operation and Maintenance costs should be converted to present day dollars using a uniform 

series present worth calculation 

 The salvage value of the constructed project should be estimated using the anticipated life 

expectancy of the constructed items using straight line depreciation, calculated at the end of the 

Item Cost estimate 

Personnel (for example, Salary, Benefits, Payroll Tax, 

Insurance, Training) 

 

Administrative Costs (e.g. office supplies, printing, etc.)  
Water Purchase or Waste Treatment Costs  
Insurance  
Energy Cost (Fuel and/or Electrical)  
Process Chemical  
Monitoring & Testing  
Short Lived Asset Maintenance/Replacement*  
Professional Services  
Residuals Disposal  
Miscellaneous  

Total  

https://www.whitehouse.gov/sites/whitehouse.gov/files/omb/circulars/A94/a094.pdf
https://www.whitehouse.gov/sites/whitehouse.gov/files/omb/circulars/A94/a094.pdf
http://engineeringandeconomicanalysis.blogspot.com/2014/01/uniform-series-present-worth-factor-and.html
http://engineeringandeconomicanalysis.blogspot.com/2014/01/uniform-series-present-worth-factor-and.html
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planning period and converted to present day dollars 

 The present worth of the salvage value should be subtracted from the present worth costs 

 The net present value (NPV) is then calculated for each technically feasible alternative as the sum of 

the capital cost (C) plus the present worth of the uniform series of annual Operations and Maintenance 

(USPW (O&M)) costs minus the single payment present worth of the salvage value (SPPW(S)): 

 

NPV = C + USPW (O&M) - SPPW (S) 

 

 Develop a table showing the capital cost, annual Operation and Maintenance cost, salvage value, 

present worth of each of these values, and the NPV for state or federal agency review. Show all 

factors, major and minor components, discount rates and planning periods used. Include short-lived 

asset costs in the life cycle cost analysis if determined appropriate by the consulting engineer or 

agency. Tailor life cycles of short-lived assets to the facilities being constructed and based on 

generally accepted design life. Different features in the system may have varied life cycles. See 

Appendix C.3 for examples. 

 Non-monetary factors. Consider non-monetary factors, including social and environmental 

aspects, in determining which alternative to recommend. These may include: sustainability 

considerations, operator-training requirements, permit issues, community objections, reduction of 

greenhouse gas emissions and wetland relocation. 

 

6. Proposed project (recommended alternative) 

 

The engineer should include a recommendation for which alternative(s) to implement. This section should 

contain a fully developed description of the proposed project based on the preliminary description under the 

evaluation of alternatives. Include a schematic for any treatment processes, a layout of the system and a 

location map of the proposed facilities. The minimum required information, as applicable, includes: 
 

 Wastewater/reuse: 

 

o Collection system/reclaimed water system layout. Identify general location of new pipe, 

replacement or rehabilitation: lengths, sizes, and key components 

o Pumping stations. Identify size, type, site location, and any special power requirements. For 

rehabilitation projects, include description of components upgraded 

o Storage. Identify size, type, location and frequency of operation 

o Treatment. Describe process in detail (including whether adding, replacing, or rehabilitating a 

process) and identify location of any treatment units and site of any discharges (end use for 

reclaimed water). Identify capacity of treatment plant, for example, Average Daily Flow 

 

 Stormwater:  
 
o Collection system layout. Identify general location of new pipe, replacement or rehabilitation: 

lengths, sizes, and key components 

o Pumping stations. Identify size, type, location, and any special power requirements 

o Treatment. Describe treatment process in detail. Identify location of treatment facilities and 

process discharges. Address capacity of treatment process 

o Storage. Identify size, type, location and frequency of operation 

Disposal. Describe type of disposal facilities and location 

 

 Green infrastructure.  Provide the following information for green infrastructure alternatives:  

 

o Control measures selected. Identify types of control measures selected (e.g., vegetated areas, 

planter boxes, permeable pavement, rainwater cisterns) 

o Layout. Identify placement of green infrastructure control measures, flow paths and drainage 

area for each control measure 

o Sizing. Identify surface area and water storage volume for each green infrastructure  
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 control measure. Where applicable, address soil infiltration rate, evapotranspiration rate   

and use rate for rainwater harvesting. 

o Overflow. Describe overflow structures and locations for conveyance of larger precipitation 

events 

 

 Project schedule. Identify proposed dates for submittal and anticipated approval of all required 

documents, land and easement acquisition, permit applications, advertisement for bids, loan 

closing, contract award, initiation of construction, substantial completion, final completion and 

initiation of operation. 

 

 Permit requirements. Identify any construction, discharge and capacity permits that will/may 

be required because of the project 

 

 Sustainability considerations, if applicable.  

 

o Water and energy efficiency. Describe aspects of the proposed project addressing water 

reuse, water efficiency, and water conservation, energy efficient design, and/or renewable 

generation of energy, if incorporated into the selected alternative. 

o Infrastructure. Describe aspects of project that preserve or mimic natural processes to manage          

stormwater, if applicable to the selected alternative. Address management of runoff volume and  

peak flows through infiltration, evapotranspiration and harvest and use, if applicable 

o Other. Describe other aspects of sustainability, such as resiliency or operational simplicity, 

incorporated into the selected alternative 
  

 Total project cost estimate (engineer's opinion of probable cost). Provide an itemized estimate of 

the project cost based on the stated period of construction.   

 

o Include construction, land and right-of-ways, legal, engineering, construction program 

management, funds administration, interest, equipment, construction contingency, refinancing 

and other costs associated with the proposed project.  

o Separate the construction subtotal from the non-construction costs.  

o The non-construction subtotal should be included and added to the construction subtotal to 

establish the total project cost 

o Add an appropriate construction contingency as part of the non-construction subtotal. 

o For projects containing both water and waste disposal systems, provide a separate cost estimate 

for each system as well as a grand total  

o If applicable, itemize the cost estimate to reflect cost sharing including apportionment between 

funding sources 

o The engineer may rely on the owner for estimates of cost for items other than construction, 

equipment and engineering 

 

 Annual operating budget. Provide itemized annual operating budget information to evaluate 

the financial capacity of the system. The owner has primary responsibility for the annual 

operating budget; however, other parties that may provide technical assistance. The engineer 

will incorporate information from the owner's accountant and other known technical service 

providers. 

 

 Income. Provide information about all sources of income for the system including a proposed rate 

schedule, separate project income for existing and proposed new users based on existing user 

billings, water treatment contracts and other sources of income. In the absence of historical data or 

other reliable information, for budget purposes, base water use on 100 gallons per capita per day. 

Calculate water use per residential connection using the most recent U.S. Census, American 

Community Survey or other data for the state or county of the average household size. When large 

agricultural or commercial users are projected, the report should identify those users and include 

facts to substantiate such projections and evaluate the impact of such users on the economic 
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viability of the project. 

 

 Annual operations and maintenance costs. Provide an itemized list by expense category and 

project costs realistically. Provide projected costs for operating the system as improved. In the 

absence of other reliable data, use actual costs of other existing facilities of similar size and 

complexity. Include facts in the Report to substantiate Operation and Maintenance cost estimates. 

Include personnel costs, administrative costs, water purchase or treatment costs, accounting and 

auditing fees, legal fees, interest, utilities, energy costs, insurance, annual repairs and maintenance, 

monitoring and testing, supplies, chemicals, residuals disposal, office supplies, printing, professional 

services, and miscellaneous as applicable. Any income from renewable energy generation which is 

sold back to the electric utility should also be included, if applicable. If applicable, note the operator 

grade needed. 

 

 Debt repayments. Describe existing and proposed financing with the estimated amount of annual 

debt repayments from all sources. All estimates of funding should be based on loans, not grants. 

 

 Reserves. Describe the existing and proposed loan obligation reserve requirements for the 

following: 

a. Debt service reserve. Consult with individual funding sources for specific debt service 

reserve requirements. Clearly state if proposing General Obligation bonds as loan security 

and omit this section.   

 

b. Short-lived asset reserve. A table of short-lived assets should be included for the system, 

see Appendix C.3 for examples. The table should include the asset, the expected year of 

replacement and the anticipated cost of each. Prepare a recommended annual reserve deposit 

to fund replacement of short-lived assets, such as pumps, paint and small equipment. Short-

lived assets include those items not covered under Operation and Maintenance; however, 

this does not include long-term capital financing facilities such as a water tank or treatment 

facility replacement.  

 

7.  Conclusions and recommendations   

 

Provide any additional findings and recommendations to consider in development of the project. This may 

include special studies, highlighting of the need for special coordination, a recommended plan of action to 

expedite project development and any other necessary considerations. 

 

C.3: Example list of short-lived asset infrastructure  
Estimated Repair, Rehab, and Replacement Expenses by Item, within up to 20 years from installation:  

 

 Wastewater Utilities 

 Treatment Related 

 Pump 

 Pump Controls Pump Motors Chemical feed pumps 

 Membrane Filters Fibers 

 Field & Process Instrumentation Equipment 

 UV lamps Centrifuges Aeration blowers 

 Aeration diffusers and nozzles 

 Trickling filters, RBCs, etc. Belt presses & driers 

 Sludge Collecting and Dewatering Equipment 

 Level Sensors Pressure Transducers Pump Controls 

 Back-up power generator 

 Chemical Leak Detection Equipment 
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 Flow meters 

 SCADA Systems 

 

Collection System Related:  

 

 Pump 

 Pump Controls 

 Pump Motors 

 Trash racks/bar screens 

 Sewer line rodding equipment 

 Air compressors 

 Vaults, lids, and access hatches Security devices and fencing Alarms & Telemetry 

 Chemical Leak Detection Equipment 
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Appendix D – Reliability 
requirements 

This appendix explains US EPA and DEQ reliability requirements: 

EPA Reliability requirements 
In 1974, EPA published a technical bulletin as a supplement to Federal Guidelines: Design, Operation, and 

Maintenance of Wastewater Treatment Facilities titled Design Criteria for Mechanical, Electric, and Fluid 

System and Component Reliability. The bulletin outlines minimum standards of reliability for three classes of 

wastewater treatment works: Class I, Class II and Class III.  

 

Class I is the highest level of reliability and applies to facilities that discharge to waters which could be 

permanently or unacceptably damaged by discharge of degraded effluent for only a few hours.  

Class II reliability applies to facilities that discharge to waters that would not be permanently or unacceptably 

damaged by discharge of degraded effluent, but could be if the discharge continued over several days. 

  

Class III applies to facilities that discharge to waters that would not be permanently or unacceptably damaged 

by discharge of degraded effluent for any length of time. 

 

Section 212 of the EPA bulletin lists component backup requirements. In these requirements, the bulletin uses 

the terms “peak wastewater flow” and “total design flow” but does not clearly define them. However, other 

federal guideline information describes “peak flow” as the peak instantaneous flow and “design flow” as the 

annual average flow. 

 

Western Oregon planning requirements 
Western Oregon has a distinct dry and wet season. The vast majority of the precipitation occurs during the 

months of November through May, with very little precipitation occurring during the summer months. As such, 

peak flows may exceed average dry weather flows by more than an order of magnitude. 

 

Oregon Administrative Rules prohibit overflows during the summer months unless they are the result of a 

storm event that exceeds the one-in-10 year 24-hour storm. Sanitary Rules prohibit sewerage overflows during 

the winter months unless it is due to a storm event that exceeds the one-in-five-year 24-hour storm magnitude. 

Therefore, treatment plants in Oregon must be capable of treating all wastewater up to these flows. 

 

DEQ developed guidelines to estimate current or projected sewage flow rates using a statistical method 

based on rainfall in a report entitled DEQ Flow Projection Guidelines. This report uses the following 

definitions for various flow rates employed in wastewater design:  

 

 MMDWF10: The Maximum Monthly Average Dry-Weather Flow with a 10 Percent Probability of 

Occurrence 

 MMWWF5: The Maximum Monthly Average Wet-Weather Flow with a 20 Percent Probability of 

Occurrence 

 PDAF5: The Peak Daily Average Flow Associated with a One-in-Five-Year  Storm 

 PIF5: The Peak Instantaneous Flow Attained during a One-in-Five-Year Peak Daily Average Flow 

  

https://nepis.epa.gov/Exe/ZyNET.exe/40001GX5.TXT?ZyActionD=ZyDocument&Client=EPA&Index=Prior+to+1976&Docs=&Query=&Time=&EndTime=&SearchMethod=1&TocRestrict=n&Toc=&TocEntry=&QField=&QFieldYear=&QFieldMonth=&QFieldDay=&IntQFieldOp=0&ExtQFieldOp=0&XmlQuery=&File=D%3A%5Czyfiles%5CIndex%20Data%5C70thru75%5CTxt%5C00000006%5C40001GX5.txt&User=ANONYMOUS&Password=anonymous&SortMethod=h%7C-&MaximumDocuments=1&FuzzyDegree=0&ImageQuality=r75g8/r75g8/x150y150g16/i425&Display=hpfr&DefSeekPage=x&SearchBack=ZyActionL&Back=ZyActionS&BackDesc=Results%20page&MaximumPages=1&ZyEntry=1&SeekPage=x&ZyPURL
https://nepis.epa.gov/Exe/ZyNET.exe/40001GX5.TXT?ZyActionD=ZyDocument&Client=EPA&Index=Prior+to+1976&Docs=&Query=&Time=&EndTime=&SearchMethod=1&TocRestrict=n&Toc=&TocEntry=&QField=&QFieldYear=&QFieldMonth=&QFieldDay=&IntQFieldOp=0&ExtQFieldOp=0&XmlQuery=&File=D%3A%5Czyfiles%5CIndex%20Data%5C70thru75%5CTxt%5C00000006%5C40001GX5.txt&User=ANONYMOUS&Password=anonymous&SortMethod=h%7C-&MaximumDocuments=1&FuzzyDegree=0&ImageQuality=r75g8/r75g8/x150y150g16/i425&Display=hpfr&DefSeekPage=x&SearchBack=ZyActionL&Back=ZyActionS&BackDesc=Results%20page&MaximumPages=1&ZyEntry=1&SeekPage=x&ZyPURL
http://www.oregon.gov/deq/Rulemaking%20Docs/div52-flowproj.pdf
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Reliability classification in Western Oregon  
A treatment plant’s capacity is based on both hydraulic and treatment capacity. Hydraulic capacity is simply the 

amount of sewage that can move through the system without overflowing. Treatment capacity is the amount of 

sewage that can be treated to meet effluent limits. In Oregon, wastewater treatment facilities must have both the 

hydraulic and treatment capacity to handle the peak day average flow associated with a five-year storm 

(PDAF5).  

 

Applying the EPA reliability requirements directly could require an unnecessarily large and costly wastewater 

treatment facility because the ratio between the dry and wet season flow can be very high in western Oregon. 

Therefore, DEQ recommends applying the reliability criteria in Western Oregon as follows: 
 

Collection systems 
 Design gravity and alternative collection systems to handle the peak hourly flow associated with the one-in- 

five-year 24-hour storm event (PIF5). See Oregon Administrative Rule Chapter 340 Division 052.   
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Appendix E –Compliance with 
federal cross-cutting authorities 
example 
The above project met all Federal Cross-Cutting requirements as part of compliance with USDA environmental 

review, National Environmental Policy Act or State Environmental Policy Act.   

In detail:  

 

1. Historic/Cultural Resources (NHPA/AHPA, EO 11593) — HPO was contacted by letter October 

28th, 2008. On November 21st, 2008 SHPO responded by letter (SHPO Case # 08-2433) advising that 

no prior cultural resource surveys have been completed near the project area. A search of the SHPO 

database identified 69 historic properties in Clatsop County, none of which are within the project APE. 

THPO consultations letters were sent to the Confederated Tribes of the Grand Ronde and Siletz Indians 

in October 2008. The Grand Ronde indicated they have not identified any archeological or cultural sites 

within the project area; but that precautions should be taken during construction due to the high 

likelihood of ancestral habitation in these areas. The Siletz Indians were contacted a separate time in 

December 2008 but failed to respond. The Shoalwater Bay Tribe of the Shoalwater Bay require 

consultation for projects in Clatsop County. The Shoalwater were contacted by letter 2/6/09 with four 

follow-up phone calls made over the next month. No response was received. USDA sent letters to the 

tribes and SHPO in October 2011 to conclude the Section 106 process.  SHPO responded by letter in 

October 2011, indicating two potential cultural sites had been discovered by private citizens since the 

time they were originally consulted on the project. SHPO requested that an archaeological survey be 

performed to ground truth the sites prior to project approval. An archaeological survey was completed 

by Heritage Research Associates in February 2012 and sent to SHPO and USDA-RD for review. The 

cultural report and field surface survey did not identify any archaeological resources in the project’s 

APE and no further archaeological investigations were recommended. Regardless, an Inadvertent 

Discovery Plan will be required in the USDA Letter of Conditions to mitigate against any unanticipated 

discovery of archaeological artifacts or human remains. 

2. Wetlands (EO 11990) — Wetland impacts require review and often permitted through both the 

Oregon Department of State Lands (DSL) and the U.S. Army Corp or Engineers (ACOE). Curran-

McLeod contacted ACOE to discuss construction details and submit permitting applications. ACOE 

indicated a permit is not required given the plan to HDD underneath any wetland areas.  Curran-

McLeod has removed their ACOE permit application. Initial correspondence with DSL identified 

hydric soils and wetlands within the railroad ROW (Option A) area where the HDD is planned. DSL 

recommended on-site wetland determination to determine the extent of wetlands at the drill entry sites, 

equipment staging areas, and proposed pump stations. This route was eliminated as an option due to 

land easement issues, thus there will no longer be a need for a wetland delineation. 

3. Flood Plains (EO 11988 & 12148) — The ER indicates the project site is not located within the 

100- year flood zone as indicated by FEMA FIRM map panels 410027 0020B and 410027 0019B. 

The loan specialist has completed FEMA form 81-93. 

4. Farmland Protection Policy Act — State land use goals prohibit the extension of sewers into resource 

areas and outside urban growth boundaries (UGB), except to resolve a documented health hazard (State 

Goal 11). The Shoreline project meets these requirements. The project is located entirely in existing 

highway/road ROWs. Properties bordering the project are zoned for many uses including single family 

(SF), lake and wetland (LW), residential-agricultural 5 acre parcels (RA-5), open space recreational 

(OPR), exclusive farm use (EFU), military reserve (MR) and agricultural-forest (AF). None of the 

surrounding land uses will be affected because the project remains within the ROWs. 

5. Coastal Zone Management Act — The City of Warrenton and the SSD are both located within the 

Oregon Coastal Zone covered by the Coastal Zone Management Plan, managed by the Oregon 
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Division of Land and Conservation Development (DLCD). Because the project involves a federal 

action (USDA), DLCD will require a Federal Consistency Determination before the project can be 

approved to proceed. Federal consistency review includes local comprehensive plan and ordinance 

review as well as other state agency programs that are a part of the CZMP. A consistency 

determination was received from DLCD on August 24th, 2011. 

6. Wild & Scenic Rivers/Protected Areas — The project’s area of potential effect does not 

include any National or State Park areas, Wild and Scenic rivers or wildlife refuges. 

7. ESA/EFH/Critical ESA Species Habitat — Current protected species lists were provided by US Fish 

and Wildlife Service, Oregon Department of Fish and Wildlife and National Marine Fisheries Service, 

the latter two did not identify issues in the current project proposal, if BMPs were used during 

construction. US Fish and Wildlife provided comments concerning the federally threatened Oregon 

silverspot butterfly (Speyeria zerene hippolyta). The butterfly is known to have occurred on Camp 

Rilea, in the meadows or pastures directly west of Hwy 101, and near the proposed project area east of 

Hwy 101 at Cullaby Lake. After further consultation, EPA issued a letter April 21, 2009, stating their 

determination that the project will have no effect on ESA-listed species or their critical habitat and will 

not adversely affect essential fish habitat. 

8. Environmental Justice (EO 12898) — USDA is required to perform an environmental justice analysis 

of all projects funded through our program. Included in this analysis is a search of the census and social 

justice information for the community a project is to be located in and completion of USDA-RD form 

2006-38 Civil Rights Impact Analysis Certification, certifying that the project does not have a 

disproportionate impact on a community or protected group within a community. The loan specialists 

completed a civil rights impact analysis and did not identify any issues. .The environmental report 

includes the required population and income data. And future rate increases may cause hardship to 

lower income households. Exact data is not known at this time. 

9. Clean Air Act-- This project entails soil excavation and improvements on the wastewater system, 

changes at the sites above and changes to the piping system. 

The dust rules that will apply during excavation include: 

 

 Division 208: Visible Emissions and Nuisance Requirements:  

o Water is will be used to control dust from the work site. 

o Necessary site ingress/egress mitigations will ensure that dirt is not dragged on to the 

pavement because that can cause a dust problem. By installing water bars to spray both 

sides to the truck will wash the dirt off of the tires of the trucks. 

o For the installation of piping systems, the contractor may need crushed rock and 

asphalt. If so, the owner and operator of the rock crusher and asphalt plant will obtain 

an air permit to operate. 

 Division 248: Asbestos Requirements:  

o During excavation on land and on roadways this project may come across Cement 

Asbestos Pipe (nonfriable asbestos pipe). The contractor will test the pipe before 

beginning construction. 

o An asbestos survey is required for demolition in order to identify and remove 

asbestos containing building materials according to DEQ regulations. 

 

10. Safe drinking water/Sole source aquifers—This project will not be in the vicinity of a          

designated sole source aquifer or discharge to groundwater. 
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Appendix F – Good practices to 
overcome common concerns 
Draft a complete wastewater planning document:  

1. Prior to starting or commissioning a wastewater planning document, collect data on wastewater flows 

and permitted effluent loads at least a year ahead 

2. Prior to collecting data on wastewater flows and permitted effluent loads, confirm that the measuring 
devices are functioning properly (for example, flow meters are calibrated and capturing all flows, 
laboratory data is accurate, QA/QC is done correctly and regularly. 

3. Make "Approval by DEQ" part of the contract for commissioning the writing of a wastewater planning 
document 

4. Confirm the results of the completed wastewater planning document with DEQ, funding agencies and 

municipality 

5. Avoid spending time and money on an environmental review if the project will not move forward: 

Confirm the results of the completed wastewater planning document with DEQ, funding agencies and 

municipality. 

6. Know when your project needs to be in place 
7. Wait until all parties agree that construction will begin within two years before beginning 

the environmental review, which may take a full year to complete 
 

DEQ, Business Oregon, and USDA-RD will fund projects in plans for five years from the date of approval. After 

five years, an updated plan would be required. DEQ and Business Oregon accept the update for up to 10 years 

from the initial plan approval.  

 

Minimize the cost and time of wastewater planning:  

1. Consult with DEQ before commissioning a wastewater planning document. DEQ can assess the need 

and content of the document and help you define the scope 

2. Updating a wastewater planning document on a regular basis is not a DEQ requirement. However, 

updating makes sense if facts on the ground have changed, such as expansion of service area and or 

population, or the ability to treat wastewater. 

3. Prior to starting or commissioning a wastewater planning document, collect data on wastewater flows 

and permitted effluent loads at least a year ahead. 

4. Prior to collecting data on wastewater flows and permitted effluent loads, confirm that the measuring 

devices are functioning properly (such as flow meters are calibrated and capturing all flows, laboratory 

data is accurate (QA/QC is done correctly and regularly). 

5. Do data collection above with plant/municipality personnel. Confirm that the data is correct and usable. 

Get a line item cost for data collection from consultants before signing a contract. Subtract cost of doing 

the legwork yourself from the bottom line. Bargain with consultants for best price using data collected. 

6. Confirm the results of the completed wastewater planning document with DEQ, funding agencies and 

municipality. 


