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These Supplementary Conditions amend or supplement the Agreement between Owner and Contractor (EJCDC C-520, 2013 Edition), and the Standard General Conditions of the Construction Contract (EJCDC C-700, 2013 Edition) and other provisions of the Contract Documents as indicated below.  All provisions that are not so amended or supplemented remain in full force and effect.  
AGREEMENT BETWEEN OWNER AND CONTRACTOR
 SUPPLEMENTS

Development of the Agreement between Owner and Contractor must be based on EJCDC C-520, 2013, as modified below:

· Delete paragraph 4.04 in its entirety and insert the following in its place:

[Deleted]

· Amend paragraph 6.02.A.1.a by adding 95 to the blank.

· Amend paragraph 6.02.A.1.a by deleting the period at the end of the first sentence, replacing it with a semicolon, and by striking out the following text: “If the Work has been 50 percent completed as determined by Engineer, and if the character and progress of the Work have been satisfactory to Owner and Engineer, then as long as the character and progress of the Work remain satisfactory to Owner and Engineer, there will be no additional retainage;”

· Amend paragraph 6.02.A.1.b by adding 95 to the blank.

· Amend paragraph 6.02.B by inserting “of the entire construction to be provided under the Contract Documents” after “Substantial Completion.” 




















CERTFICATE OF OWNER’S ATTORNEY

PROJECT NAME:


CONTRACTOR NAME:


I, the undersigned, ___________________________________, the duly authorized and acting legal representative of __________________________________________________, do hereby certify as follows: I have examined the attached Contract(s) and performance and payment bond(s) and the manner of execution thereof, and I am of the opinion that each of the aforesaid agreements is adequate and has been duly executed by the proper parties thereto acting through their duly authorized representatives; that said representatives have full power and authority to execute said agreements on behalf of the respective parties named thereon; and that the foregoing agreements constitute valid and legally binding obligations upon the parties executing the same in accordance with the terms, conditions, and provisions thereof.



Name								Date



AGENCY CONCURRENCE

As lender or insurer of funds to defray the costs of this Contract, and without liability for any payments thereunder, the Agency hereby concurs in the form, content, and execution of this Agreement.



Agency Representative						Date



Name














GENERAL CONDITION 
 SUPPLEMENTS

The terms used in these Supplementary Conditions will have the meanings indicated in the General Conditions.  Additional terms used in these Supplementary Conditions have the meanings stated below, which are applicable to both the singular and plural thereof.
SC 1.01.A.8 - ADD the following language at the end of last sentence of Paragraph 1.01.A.8:
	
The Change Order form to be used on this Project is EJCDC C-941.  Agency approval is required before Change Orders are effective.

SC 1.01.A.48 - ADD the following language at the end of the last sentence of Paragraph 1.01.A.48: 

A Work Change Directive cannot change Contract Price or Contract Times without a subsequent Change Order. 

SC 1.01.A.49 - ADD the following new Paragraph after Paragraph 1.01.A.48:

	Abnormal Weather Conditions – Conditions of extreme or unusual weather for a given region, elevation, or season as determined by Engineer.  Extreme or unusual weather that is typical for a given region, elevation, or season should not be considered Abnormal Weather Conditions. 

SC 1.01.A.50 - ADD the following new Paragraph after Paragraph 1.01.A.49:

Agency - The Project is financed in whole or in part by USDA Rural Utilities Service pursuant to the Consolidated Farm and Rural Development Act (7 USC Section 1921 et seq.).  The Rural Utilities Service programs are administered through the USDA Rural Development offices; therefore, the Agency for these documents is USDA Rural Development. 

SC 4.01.A - Amend the last sentence of Paragraph 4.01.A by STRIKING OUT the following words:

	In no event will the Contract Times commence to run later than the sixtieth day after the day of Bid opening or the thirtieth day after the Effective Date of the Contract, whichever date is earlier.

SC 4.05.C.2 - Amend Paragraph 4.05.C.2 by STRIKING OUT the following text: “abnormal weather conditions;” and inserting the following text:

	Abnormal Weather Conditions;

(Strikethrough the paragraph SC-5.03 that does not apply.)

SC-5.03 - ADD the following new paragraphs immediately after Paragraph 5.03.B:

	C.	The following reports of exploration and tests of subsurface conditions at or adjacent to the Site are known to the Owner:
	
{}

	D.	The following drawings of physical conditions in or relating to existing surface and subsurface structures (except Underground Facilitates) which are at or adjacent to the Site are known to the Owner:
{}

	E.	Copies of reports and drawings itemized in SC-5.03.C and SC-5.03.D that are not included with Bidding Documents may be examined at {} during regular business hours.  These reports and drawings are not part of the Contract Documents, but the “technical data” contained therein upon which the Contractor may rely as identified and established above are incorporated therein by reference. Contractor is not entitled to rely upon other information and data utilized by Engineer in the preparation of the Drawings and Specifications.

-------------------OR-------------------
SC-5.03 - DELETE Paragraphs 5.03.A and 5.03.B in their entirety and insert the following:

A. No reports or explorations or tests of subsurface conditions at or adjacent to the Site, or drawings of physical conditions relating to existing surface or subsurface structures at the Site are known to the Owner.

(Strikethrough the paragraph SC-5.06 that does not apply.)

SC-5.06 - ADD the following new paragraphs immediately after Paragraph 5.06.A:

1. The following reports regarding Hazardous Environmental Conditions at the Site are known to the Owner:

{}

2.  	The following drawings regarding Hazardous Environmental Conditions at the Site are known to the Owner:

{}

3.  	Copies of reports and drawings itemized in SC-5.06.A.1 and SC-5.06.A.2 that are not included with Bidding Documents may be examined at {} during regular business hours.  These reports and drawings are not part of the Contract Documents, but the “technical data” contained therein upon which the Contractor may rely as identified and established above are incorporated therein by reference. Contractor is not entitled to rely upon other information and data utilized by Engineer in the preparation of the Drawings and Specifications.

-------------------OR-------------------

SC-5.06 - DELETE Paragraphs 5.06.A and 5.06.B in their entirety and insert the following:

A. No reports or drawings related to Hazardous Environmental Conditions at the Site are known to the Owner.


SC 6.03 - ADD the following new paragraph immediately after Paragraph 6.03.J. 

	K. 	The limits of liability for insurance required by Paragraph 6.03 of the General Conditions shall provide coverage for not less than the following amounts or greater where required by Laws and Regulations:

1. Workers’ Compensation, and related coverages under Paragraphs 6.03.A.1 and A.2 of the General Conditions:
			
	a.  State: 
	Statutory

	b.  Applicable Federal, if applicable, (Longshoremen’s)
	Statutory

	c.  Employer’s Liability
	{$500,000}



2. Contractor’s Commercial General Liability under Paragraphs 6.03.B and 6.03.C of the General Conditions which shall include completed operations and product liability coverages and eliminate the exclusion with respect to property under the care, custody, and control of the Contractor:
			
	a. General Aggregate (Per Project Limit)
	{$2,000,000}

	b. Products - Completed Operations Aggregate
	{$1,000,000}

	c. Personal and Advertising Injury
	{$1,000,000}

	d. Each Occurrence (Bodily Injury and Property Damage)
	{$1,000,000}



3. Automobile Liability under Paragraph 6.03.D of the General Conditions:
			
	a. Bodily Injury:
	

	    Each person
	{$1,000,000}

	    Each Accident
	{$1,000,000}

	b. Property Damage
	

	    Each Accident
	{$1,000,000}



4. Excess or Umbrella Liability:
		
			
	a. Per Occurrence
	{$5,000,000}

	b. General Aggregate
	{$5,000,000}



5. List additional types and amounts of insurance that may be required by Owner.
{} 



SC 7.04.A - Amend the third sentence of Paragraph 7.04.A by STRIKING OUT the following words: 

Unless the specification or description contains or is followed by words reading that no like, equivalent, or ‘or-equal’ item is permitted. 

SC 7.04.A.1 - Amend the last sentence of Paragraph a.3 by STRIKING OUT  “and;” and ADDING period at the end of Paragraph a.3. 

SC 7.04.A.1 - DELETE paragraph 7.04.A.1.a.4 in its entirety and insert the following in its place:

	[Deleted]

SC 7.06.A - Amend Paragraph 7.06.A by ADDING the following text to the end of the Paragraph:

The Contractor shall not award work valued at more than fifty percent of the Contract Price to Subcontractor(s), without prior written approval of the Owner.

SC 7.06.B - DELETE  paragraph 7.06.B in its entirety and insert the following in its place:

	[Deleted]

SC 7.06.E - Amend the second sentence of Paragraph 7.06.E by STRIKING OUT the following:

“Owner may also require Contractor to retain specific replacements; provided, however, that”. 

SC‐10.03 - ADD the following new paragraphs immediately after Paragraph 10.03.A: 

B. The Resident Project Representative (RPR) will be Engineer's representative at the Site, will act as directed by and under the supervision of Engineer, and will confer with Engineer regarding RPR's actions.

1. General: RPR's dealings in matters pertaining to the Work in general shall be with Engineer and Contractor. RPR's dealings with Subcontractors shall only be through or with the full knowledge and approval of Contractor. RPR shall generally communicate with Owner only with the knowledge of and under the direction of Engineer.

2. Schedules: Review the progress schedule, schedule of Shop Drawing and Sample submittals, and Schedule of Values prepared by Contractor and consult with Engineer concerning acceptability.

3. Conferences and Meetings: Attend meetings with Contractor, such as preconstruction conferences, progress meetings, job conferences, and other Project‐related meetings, and prepare and circulate copies of minutes thereof.

4. Liaison:

a.	Serve as Engineer’s liaison with Contractor. Working principally through Contractor’s authorized representative or designee, assist in providing information regarding the provisions and intent of the Contract Documents.

b.	Assist Engineer in serving as Owner’s liaison with Contractor when Contractor’s operations affect Owner’s on‐Site operations.

c.	Assist in obtaining from Owner additional details or information, when required for proper execution of the Work.

5. Interpretation of Contract Documents: Report to Engineer when clarifications and interpretations of the Contract Documents are needed and transmit to Contractor clarifications and interpretations as issued by Engineer.

6. Shop Drawings and Samples:

a.	Record date of receipt of Samples and Contractor‐approved Shop Drawings.

b.	Receive Samples which are furnished at the Site by Contractor, and notify Engineer of availability of Samples for examination.

c.	Advise Engineer and Contractor of the commencement of any portion of the Work requiring a Shop Drawing or Sample submittal for which RPR believes that the submittal has not been approved by Engineer.

7. Modifications: Consider and evaluate Contractor’s suggestions for modifications in Drawings or Specifications and report such suggestions, together with RPR’s recommendations, if any, to Engineer. Transmit to Contractor in writing decisions as issued by Engineer.

8. Review of Work and Rejection of Defective Work:

a.	Conduct on‐Site observations of Contractor’s work in progress to assist Engineer in determining if the Work is in general proceeding in accordance with the Contract Documents.

b.	Report to Engineer whenever RPR believes that any part of Contractor’s work in progress is defective, will not produce a completed Project that conforms generally to the Contract Documents, or will imperil the integrity of the design concept of the completed Project as a functioning whole as indicated in the Contract Documents, or has been damaged, or does not meet the requirements of any inspection, test or approval required to be made; and advise Engineer of that part of work in progress that RPR believes should be corrected or rejected or should be uncovered for observation, or requires special testing, inspection or approval.

9. Inspections, Tests, and System Start‐ups:

a.	Verify that tests, equipment, and systems start‐ups and operating and maintenance training are conducted in the presence of appropriate Owner’s personnel, and that Contractor maintains adequate records thereof.

b.	Observe, record, and report to Engineer appropriate details relative to the test procedures and systems start‐ups.

10. Records:

a.	Prepare a daily report or keep a diary or log book, recording Contractor’s hours on the Site, Subcontractors present at the Site, weather conditions, data relative to questions of Change Orders, Field Orders, Work Change Directives, or changed conditions, Site visitors, deliveries of equipment or materials, daily activities, decisions, observations in general, and specific observations in more detail as in the case of observing test procedures; and send copies to Engineer.

b.	Record names, addresses, fax numbers, e‐mail addresses, web site locations, and telephone numbers of all Contractors, Subcontractors, and major Suppliers of materials and equipment.

c.	Maintain records for use in preparing Project documentation.

11. Reports:

a.	Furnish to Engineer periodic reports as required of progress of the Work and of Contractor’s compliance with the Progress Schedule and schedule of Shop Drawing and Sample submittals.

b.	Draft and recommend to Engineer proposed Change Orders, Work Change Directives, and Field Orders. Obtain backup material from Contractor.

c.	Immediately notify Engineer of the occurrence of any Site accidents, emergencies, acts of God endangering the Work, force majeure or delay events, damage to property by fire or other causes, or the discovery of any Constituent of Concern or Hazardous Environmental Condition.

12. Payment Requests: Review applications for payment with Contractor for compliance with the established procedure for their submission and forward with recommendations to Engineer, noting particularly the relationship of the payment requested to the Schedule of Values, Work completed, and materials and equipment delivered at the Site but not incorporated in the Work.

13. Certificates, Operation and Maintenance Manuals: During the course of the Work, verify that materials and equipment certificates, operation and maintenance manuals and other data required by the Contract Documents to be assembled and furnished by Contractor are applicable to the items actually installed and in accordance with the Contract Documents, and have these documents delivered to Engineer for review and forwarding to Owner prior to payment for that part of the Work.

14. Completion:

a.	Participate in Engineer’s visits to the Site to determine Substantial Completion, assist in the determination of Substantial Completion and the preparation of a punch list of items to be completed or corrected.

b.	Participate in Engineer’s final visit to the Site to determine completion of the Work, in the company of Owner and Contractor, and prepare a final punch list of items to be completed and deficiencies to be remedied.

c.	Observe whether all items on the final list have been completed or corrected and make recommendations to Engineer concerning acceptance and issuance of the notice of acceptability of the work.

C.	The RPR shall not:

	1.	Authorize any deviation from the Contract Documents or substitution of materials or equipment (including “or‐equal” items). 

	2.	Exceed limitations of Engineer’s authority as set forth in the Contract Documents. 

	3.	Undertake any of the responsibilities of Contractor, Subcontractors, or Suppliers. 

	4.	Advise on, issue directions relative to, or assume control over any aspect of the means, methods, techniques, sequences or procedures of Contractor’s work. 

	5.	Advise on, issue directions regarding, or assume control over security or safety practices, precautions, and programs in connection with the activities or operations of Owner or Contractor. 

6.	Participate in specialized field or laboratory tests or inspections conducted off‐site by
		others except as specifically authorized by Engineer. 

	7.	Accept Shop Drawing or Sample submittals from anyone other than Contractor. 

	8.	Authorize Owner to occupy the Project in whole or in part.

SC 11.07.C - ADD the following new Paragraph after Paragraph 11.07.B:

		All Contract Change Orders must be concurred in by Agency before they are effective. 

SC 13.02.C - DELETE Paragraph 13.02.C in its entirety and insert the following in its place:

		[Deleted]


SC 15.01.B.3 - ADD the following language at the end of paragraph 15.01.B.3:

	No payments will be made that would deplete the retainage, place in escrow any funds that are required for retainage, or invest the retainage for the benefit of the Contractor.

SC 15.01.B.4 - ADD the following new Paragraph after Paragraph 15.01.B.3:

	The Application for Payment form to be used on this Project is EJCDC C-620. The Agency must approve all Applications for Payment before payment is made.

SC 15.01.D.1 - DELETE Paragraph 15.01.D.1 in its entirety and insert the following in its place: 

	The Application for Payment with Engineer’s recommendations will be presented to the Owner and Agency for consideration.  If both the Owner and Agency find the Application for Payment acceptable, the recommended amount less any reduction under the provisions of Paragraph 15.01.E will become due twenty (20) days after the Application for Payment is presented to the Owner, and the Owner will make payment to the Contractor.

SC 15.02.A - Amend Paragraph 15.02.A by STRIKING OUT the following text: 

	“no later than seven days after the time of payment by Owner” and insert “no later than the time of payment by Owner.”

SC 18.09 - ADD the following new paragraph after Paragraph 18.08:

	Tribal Sovereignty.  No provision of this Agreement will be construed by any of the signatories as abridging or debilitating any sovereign powers of any Tribe; affecting the trust-beneficiary relationship between the Secretary of the Interior, Tribe, and Indian landowner(s); or interfering with the government-to-government relationship between the United States and the Tribe.

SC 19 - ADD Article 19 titled “FEDERAL REQUIREMENTS”

SC 19.01 - ADD the following language as Paragraph 19.01 with the title “Agency Not a Party”:

		A.	This Contract is expected to be funded in part with funds provided by Agency.  Neither
			Agency, nor any of its departments, entities, or employees is a party to this Contract.

SC 19.02 - ADD the following sections after Article 19.01 with the title “Contract Approval”:  

		A.	Owner and Contractor will furnish Owner’s attorney such evidence as required so that Owner’s attorney can complete and execute the following “Certificate of Owner’s Attorney” (Attachment GC-A) before Owner submits the executed Contract Documents to Agency for approval.

		B.	Concurrence by Agency in the award of the Contract is required before the Contract is effective.

SC 19.03 - ADD the following language after Article 19.02.B with the title “Conflict of Interest”: 

		A.	Contractor may not knowingly contract with a supplier or manufacturer if the individual or entity who prepared the plans and specifications has a corporate or financial affiliation with the supplier or manufacturer. Owner’s officers, employees, or agents shall not engage in the award or administration of this Contract if a conflict of interest, real or apparent, would be involved.  Such a conflict would arise when:  (i) the employee, officer or agent; (ii) any member of their immediate family; (iii) their partner or (iv) an organization that employs, or is about to employ, any of the above, has a financial interest in Contractor.  Owner’s officers, employees, or agents shall neither solicit nor accept gratuities, favors or anything of monetary value from Contractor or subcontractors.


SC 19.04 - ADD the following language after Article 19.03.A with the title “Gratuities”:

		A.	If Owner finds after a notice and hearing that Contractor, or any of Contractor’s agents or representatives, offered or gave gratuities (in the form of entertainment, gifts, or otherwise) to any official, employee, or agent of Owner or Agency in an attempt to secure this Contract or favorable treatment in awarding, amending, or making any determinations related to the performance of this Contract, Owner may, by written notice to Contractor, terminate this Contract.  Owner may also pursue other rights and remedies that the law or this Contract provides.  However, the existence of the facts on which Owner bases such findings shall be an issue and may be reviewed in proceedings under the dispute resolution provisions of this Contract.

		B.	In the event this Contract is terminated as provided in paragraph 19.04.A, Owner may pursue the same remedies against Contractor as it could pursue in the event of a breach of this Contract by Contractor.  As a penalty, in addition to any other damages to which it may be entitled by law, Owner may pursue exemplary damages in an amount (as determined by Owner) which shall not be less than three nor more than ten times the costs Contractor incurs in providing any such gratuities to any such officer or employee.

SC 19.05 - ADD the following language after Article 19.04.B with the title “Audit and Access to Records”:

		A.	Owner, Agency, the Comptroller General of the United States, or any of their duly authorized representatives, shall have access to any books, documents, papers, and records of the Contractor which are pertinent to the Agreement, for the purpose of making audits, examinations, excerpts, and transcriptions.  Engineer shall maintain all required records for three years after final payment is made and all other pending matters are closed.

SC 19.06 - ADD the following language after Article 19.05.A with the title “Small, Minority and Women’s Businesses”:

		A.	If Contractor intends to let any subcontracts for a portion of the work, Contractor shall take affirmative steps to assure that small, minority and women’s businesses are used when possible as sources of supplies, equipment, construction, and services.  Affirmative steps shall consist of:  (1) including qualified small, minority and women’s businesses on solicitation lists; (2) assuring that small, minority and women’s businesses are solicited whenever they are potential sources; (3) dividing total requirements when economically feasible, into small tasks or quantities to permit maximum participation of small, minority, and women’s businesses; (4) establishing delivery schedules, where the requirements of the work permit, which will encourage participation by small, minority and women’s businesses; (5) using the services and assistance of the Small Business Administration and the Minority Business Development Agency of the U.S. Department of Commerce; (6) requiring each party to a subcontract to take the affirmative steps of this section; and (7) Contractor is encouraged to procure goods and services from labor surplus area firms.




SC 19.07 - ADD the following after Article 19.06.A with the title “Anti-Kickback”:

		A.	Contractor shall comply with the Copeland Anti-Kickback Act (18 USC 874 and 40 USC 276c) as supplemented by Department of Labor regulations (29 CFR Part 3, “Contractors and Subcontractors on Public Buildings or Public Works Financed in Whole or in Part by Loans or Grants of the United States”).  The Act provides that Contractor or subcontractor shall be prohibited from inducing, by any means, any person employed in the construction, completion, or repair of public facilities, to give up any part of the compensation to which they are otherwise entitled.  Owner shall report all suspected or reported violations to Agency.

SC 19.08 - ADD the following after Article 19.07.A with the title “Clean Air and Pollution Control Acts”:  

		A.	If this Contract exceeds $100,000, compliance with all applicable standards, orders, or requirements issued under section 306 of the Clean Air Act (42 U.S.C. 1857(h) and 42 USC 7401et. seq.), section 508 of the Clean Water Act (33 U.S.C. 1368) and Federal Water Pollution Control Act (33 USC 1251 et seq.), Executive Order 11738, and Environmental Protection Agency regulations is required.  Contractor will report violations to the Agency and the Regional Office of the EPA.

SC 19.09 - ADD the following after Article 19.08 with the title “State Energy Policy”:  

		A.	Contractor shall comply with the Energy Policy and Conservation Act (P.L. 94-163).  Mandatory standards and policies relating to energy efficiency, contained in any applicable State Energy Conservation Plan, shall be utilized.

SC 19.10 - ADD the following after Article 19.09 with the title “Equal Opportunity Requirements”:  

		A.	If this Contract exceeds $10,000, Contractor shall comply with Executive Order 11246, “Equal Employment Opportunity,” as amended by Executive Order 11375, “Amending Executive Order 11246 Relating to Equal Employment Opportunity,” and as supplemented by regulations at 41 CFR part 60, “Office of Federal Contract Compliance Programs, Equal Employment Opportunity, Department of Labor.”

		B.	Contractor’s compliance with Executive Order 11246 shall be based on its implementation of the Equal Opportunity Clause, specific affirmative active obligations required by the Standard Federal Equal Employment Opportunity Construction Contract Specifications, as set forth in 41 CFR Part 60-4 and its efforts to meet the goals established for the geographical area where the Contract is to be performed. The hours of minority and female employment and training must be substantially uniform throughout the length of the Contract, and in each trade, and Contractor shall make a good faith effort to employ minorities and women evenly on each of its projects.  The transfer of minority or female employees or trainees from Contractor to Contractor or from project to project for the sole purpose of meeting Contractor’s goals shall be a violation of the Contract, the Executive Order, and the regulations in 41 CFR part 60-4.  Compliance with the goals will be measured against the total work hours performed.

		C.	Contractor shall provide written notification to the Director of the Office of Federal Contract Compliance Programs within 10 working days of award of any construction subcontract in excess of $10,000 at any tier for construction work under the Contract resulting from this solicitation.  The notification shall list the name, address, and telephone number of the subcontractor; employer identification number; estimated dollar amount of subcontract; estimated starting and completion dates of the subcontract; and the geographical area in which the Contract is to be performed.

SC 19.11 - ADD the following after Article 19.10.C with the title “Restrictions on Lobbying”:  

		A.	Contractor and each subcontractor shall comply with Restrictions on Lobbying (Public Law 101-121, Section 319) as supplemented by applicable Agency regulations.  This Law applies to the recipients of contracts and subcontracts that exceed $100,000 at any tier under a Federal loan that exceeds $150,000 or a Federal grant that exceeds $100,000.  If applicable, Contractor must complete a certification form on lobbying activities related to a specific Federal loan or grant that is a funding source for this Contract. Each tier certifies to the tier above that it will not and has not used Federal appropriated funds to pay any person or organization for influencing or attempting to influence an officer or employee of any agency, a member of Congress, or an employee of a member of Congress in connection with obtaining any Federal contract, grant, or any other award covered by 31 U.S.C. 1352.  Each tier shall disclose any lobbying with non-Federal funds that takes place in connection with obtaining any Federal award. Certifications and disclosures are forwarded from tier to tier up to the Owner.  Necessary certification and disclosure forms shall be provided by Owner.

SC 19.12 - ADD the following after Article 19.11.A with the title “Environmental Requirements”:  
	When constructing a Project involving trenching and/or other related earth excavations,
	Contractor shall comply with the following environmental conditions:

		A.	Wetlands – When disposing of excess, spoil, or other construction materials on public or private property, Contractor shall not fill in or otherwise convert wetlands.

		B.	Floodplains – When disposing of excess, spoil, or other construction materials on public or private property, Contractor shall not fill in or otherwise convert 100-year floodplain areas (Standard Flood Hazard Area) delineated on the latest Federal Emergency Management Agency Floodplain Maps, or other appropriate maps, e.g., alluvial soils on NRCS Soil Survey Maps.

		C.	Historic Preservation – Any excavation by Contractor that uncovers an historical or archaeological artifact or human remains shall be immediately reported to Owner and a representative of Agency.  Construction shall be temporarily halted pending the notification process and further directions issued by Agency after consultation with the State Historic Preservation Officer (SHPO), Tribal Historic Preservation Officer (THPO, and/or appropriate Tribal Cultural Resource Office.

		D.	Endangered Species – Contractor shall comply with the Endangered Species Act, which provides for the protection of endangered and/or threatened species and critical habitat.  Should any evidence of the presence of endangered and/or threatened species or their critical habitat be brought to the attention of Contractor, Contractor will immediately report this evidence to Owner and a representative of Agency.  Construction shall be temporarily halted pending the notification process and further directions issued by Agency after consultation with the U.S. Fish and Wildlife Service.

		E.	Mitigation Measures –   The following environmental mitigation measures are required on this Project: {Insert mitigation measures here}.

SC-18.13 - ADD the following after Article 18.12. with the title “Temporary Construction Project Sign Requirements” 

Contractor will provide a temporary construction project sign as shown in the contract documents. The cost of the sign will be identified in the Bid Schedule, or if not specifically identified in the Bid Schedule, the cost for the sign shall be included in other items. 

SC-18.14 - ADD the following after Article 18.13 with the title “Additional Construction Requirements”

The following additional construction requirements will be adhered to by the contractor:

		A.  The Contractor shall comply with EPA's regulations regarding the Construction General Permit under the National Pollutant Discharge Elimination System.

		B.  All construction activities shall be in accordance with the "Catalog of Storm Water Best Management Practices for Idaho Cities and Counties" by the Idaho Department of Environmental Quality.

		C.  Refueling of equipment and storage of petroleum products is forbidden within 300 feet of any waterway or wetland.

		A.	The Contractor will employ measures to control and minimize dust resulting from construction activities.

SC-18.15 - ADD the following after Article 18.14 with the title “Counterparts and Originals”:

The owner-contractor agreement may be simultaneously executed in several counterparts, each of which
shall be an original and all of which shall constitute but one and the same instrument.  Exact
reproductions of the executed instrument shall be considered as valid and admissible for all purposes as if
the reproduction was a counterpart original.










ENGINEER’S CERTIFICATION OF FINAL PLANS AND SPECIFICATIONS


PROJECT NAME:__________________________________________________________


The final Drawings and Specifications, other assembled Construction Contract Documents, bidding
related documents (or requests for proposals or other construction procurement documents), and any other Final Design Phase deliverables, comply with all requirements of the U.S. Department of Agriculture, Rural Utilities Service, to the best of my knowledge and professional judgment. 

	If the Engineers Joint Contract Documents Committee (EJCDC) documents have been used, all modifications required by RUS Bulletin 1780-26 have been made in accordance the terms of the license agreement, which states in part that the Engineer “must plainly show all changes to the Standard EJCDC Text, using ‘Track Changes’ (redline/strikeout), highlighting, or other means of clearly indicating additions and deletions.”  Such other means may include attachments indicating changes (e.g. Supplementary Conditions modifying the General Conditions).  In addition, all changes to this attachment have been identified by ‘Track Changes’.




Engineer								Date




Name and Title
