
July 22 

MFH_515_514_516_PARTIAL PAYMENT APPLICATION REVIEW OWNER BUILDER METHOD 
Applicant Use 

Pay application requests for Owner Builder Method 

Project Name:  Pay App No: 

Complete Partial Payment Application to Include: 

Application Form: RD 1924-18 or AIA G702 with RD concurrence attachment 

Schedule of Values:  AIA G703 or RD 1924-18 continuation sheet 

Change Orders approved during the period of time covered by the pay application 

Allowance documentation (invoices) for any payment requested out of an allowance line item 

Stored Materials documentation if payment is being requested for stored materials 

On Site Stored Materials:  invoices and photos of materials showing they are securely stored 

Off Site Stored Materials:  invoices, photos of materials showing they are clearly marked with the Project 
Name, Transfer of Title of Ownership, Right of Owner for Entry to inspect materials, Certificate of Insurance, 
and Bill of Lading/Packing List 

Monthly lien releases 

Site Observation:  Project Architect’s meeting minutes and site observation report with photos documenting work 
completed and any stored materials. 

Partial Payment Application should be reviewed for the following items: 

Percentage of work complete on the Schedule of Values appears accurate: 

Compare line items of work on the Schedule of Values to Site Observation Reports and photos 

Compare percentage of lines for General Conditions and General Requirements to Total percentage.  Total 
should be higher. Refer to itemized breakdown in RD 1924-13. (General requirements may be higher in the 
first pay application because of bonds & insurance, mobilization, and other upfront costs) 
Allowances (if any): documentation matches what is shown on the Schedule of Values 

Builder’s profit or fee will not be released until project is 100% complete and cost certification is complete. 

https://www.ecfr.gov/current/title-7/part-1924/section-1924.13#p-1924.13(e)(2)(viii) 
“Original Contract Sum” on the Application Form matches the “Total Construction Cost” in the RD 1924-13 Line 44. 

“Net Change by Change Orders” on the Application Form matches the total amount of approved change orders 

All change orders included in the pay app have RD concurrence 

Retainage is withheld for work completed and stored materials.  The amount of retainage complies with 7CFR 1924.13 
(e)(2)(ix).  Typically, 10% unless no surety then 40%. 
All values are correctly calculated – check the math on Application Form and Schedule of Values 

Application Form is signed by Owner-Builder, and Project Architect.  Agency signs last. 



July 22 

MFH_515_514_516_PARTIAL PAYMENT APPLICATION REVIEW OWNER BUILDER METHOD 
Applicant Use 

 

Change order requests for all Contract Methods. 

Project Name:  Change Order No.: 

Complete Partial Payment Application to Include: 

Contract Change Order Form:  RD 1924-7 or AIA G702 with RD concurrence attachment

Narrative (non-technical) describing/including: 

Why changes are needed 

Statement of how cost increase will be funded (including supporting documents, if necessary)  
o i.e., Hard Cost Contingency, Developers Fees, Owner Contribution, etc.

Supporting documentation: 

Revised drawings or sketches, stamped and signed by the architect of record (if needed) 

Detailed cost estimate: 

Labor and material costs 

Invoices or quotes from subcontractors and material suppliers 

Change Order should be reviewed for the following items: 

Invoices/quotes to support change order are attached and agree with requested changes 

All values are correctly calculated – compared to supporting invoices and check the math on Order Form 

Original Contract Sum is correct 

Order indicates “Decrease” or “Increase” is indicated, as appropriate 

Contract Total including this, and previous changes orders is correct 

Contract Period adjustment is indicated, as appropriate 

Change Order Form is signed by Contractor, Owner/Borrower, and Project Architect.  Agency signs last. 
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